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CIVIL 

CONSULTANTS
1 50/2007/MD(TS) CLUSTER 6 - WATER SUPPLY BACKLOG 

IN CHDM: MNYOLO; ZABURA & 

STEMELE BOSCH 

AFRICA / SINAKHO 

 R                                    -    R                                   -    R                                      -    R                                  -    R                                  -    R                                       -    R                                            -    R                                     -    R                                  -    R                                  -    R                                   -   R 169,244.57 R 169,244.57  R                                  -    R                                  -   R 169,244.57

2 50/2007/MD(TS) WATER SUPPLY BACKLOG IN CHDM: 

CLUSTER 6

STEMELE BOSCH 

AFRICA / SINAKHO 

R 52,008,929.03  R                                   -    R                   52,008,929.03  R                                  -    R                                  -    R                                       -   R 52,008,929.03 R 52,008,929.03 R 52,008,929.03  R                                          -   R 52,008,929.03  R                                  -    R                                  -    R                                            -   

3 50/2007/MD(TS) WATER SUPPLY BACKLOG IN CHDM: 

CLUSTER 6

STEMELE BOSCH 

AFRICA / SINAKHO 

R 42,035,677.88 R 16,534,629.81 R 25,501,048.07  R                                  -    R                                  -   R 6,803,968.77 R 18,697,079.30 R 18,697,079.30  R                                  -    R                                  -   R 18,697,079.30 R 18,697,079.30  R                                        -    R                                  -    R                                  -    R                                            -   

4 Project inherited from LM prior 

2003

COFIMVABA EU SANITATION WARD 1,2,3 MBSA CONSULTING R 1,541,761.93 R 1,078,452.62  R                        463,307.31  R                                  -    R                                  -   R 230,450.68 R 232,856.63 R 232,856.63  R                                  -    R                                  -   R 232,856.63  R                                          -   R 232,856.63  R                                  -    R                                  -   R 232,856.63

5 Project inherited from LM prior 

2003

COFIMVABA SANITATION PILOT 

PROJECT(WARD 8)

BUNONO ENGINEERS R 3,787,530.05 R 4,526,755.03  R                      -739,224.98  R                                  -    R                                  -    R                                       -   R 739,224.98 R 739,224.98  R                                  -    R                                  -   R 739,224.98  R                                          -   R 739,224.98  R                                  -    R                                  -   R 739,224.98

6 50/2007/MD(TS) WATER SUPPLY BACKLOG IN CHDM-

CLUSTER 4-SEPLAN VILLAGES-

CAMDEKON 

ENGINEERS

R 80,142,644.81 R 7,203,824.04 R 72,938,820.77  R                                  -    R                                  -   R 3,918,061.16 R 69,020,759.61 R 69,020,759.61  R                                  -    R                                  -   R 69,020,759.61 R 893,363.02 R 68,127,396.59  R                                  -    R                                  -   R 68,127,396.59

7 N/A ENGCOBO WASTE WATER TREATMENT 

WORKS

GOBA CONSULTING 

ENGINEERS & 

R 4,946,262.78 R 3,161,708.34 R 1,784,554.44  R                                  -    R                                  -    R                                       -   R 1,784,554.44 R 1,784,554.44  R                                  -    R                                  -   R 1,784,554.44 R 249,546.90 R 1,535,007.54  R                                  -    R                                  -   R 1,535,007.54

8 50/2007/MD(TS) WATER SUPPLY BACKLOG IN CHDM: 

CLUSTER 7

GOBA / SONTINGA 

CONSULTING 

R 37,050,000.00 R 12,699,661.95  R                   24,350,338.05  R                                  -    R                                  -   R 2,844,457.90 R 21,505,880.15 R 21,505,880.15  R                                  -    R                                  -   R 21,505,880.15

R 7,414,013.95

R 14,091,866.20  R                                  -    R                                  -   R 14,091,866.20

9 50/2007/MD(TS) WATER SUPPLY BACKLOG IN CHDM : 

CLUSTER 3 - LUKHANJI

LUKHOZI CONSULTING 

ENGINEERS (PTY) LTD

R 8,532,860.00 R 8,366,246.29 R 166,613.71  R                                  -    R                                  -   R 1,938,466.57 R 2,108,098.66 R 2,108,098.66  R                                  -    R                                  -   R 2,108,098.66 R 198,363.40 R 1,909,735.26  R                                  -    R                                  -   R 1,909,735.26

11 50/2007/MD(TS) WATER SUPPLY BACKLOG IN CHDM-

CLUSTER 2-WATER SUPPLY TO RURAL 

UHAMBISO CONSULT 

(PTY) LTD

 R                   12,972,669.51  R                                  -    R                                  -   R 12,972,669.51 R 12,972,669.51  R                                  -    R                                  -   R 12,972,669.51  R                                          -   R 12,972,669.51  R                                  -   R 12,972,669.51

12 50/2007/MD(TS) WATER SUPPLY BACKLOG IN CHDM-

CLUSTER 2-WATER SUPPLY TO 

REGIONAL SCHEMES :EMALAHLENI

UHAMBISO CONSULT 

(PTY) LTD

R 25,251,601.00 R 17,358,421.60 R 7,893,179.40  R                                  -    R                                  -   R 3,310,566.01 R 4,582,613.39 R 4,582,613.39  R                                  -    R                                  -   R 4,582,613.39 R 6,491,669.61 R 1,909,056.22  R                                  -   R 1,909,056.22

13 N/A MACKAYS NEK SANITATION AURECON /AFRICON R 7,839,202.02 R 6,800,420.39 R 1,038,781.63  R                                  -    R                                  -   R 699,448.70 R 339,332.93 R 1,038,781.63  R                                  -    R                                  -   R 1,038,781.63 R 106,695.66 R 932,085.97  R                                  -    R                                  -   R 932,085.97

16 N/A REFURBISHMENT OF MOLTENO 

OXIDATION PONDS

BIGEN AFRICA R 6,766,876.29 R 5,659,393.45  R                     1,107,482.84  R                                  -    R                                  -   R 599,641.24 R 507,841.60 R 507,841.60  R                                  -    R                                  -   R 507,841.60 R 336,789.64 R 171,051.96  R                                  -    R                                  -   R 171,051.96

18 62/2006/MD(TS) QAMATA WATER AND SANITATION 

PROJECT

ROYAL HASKONNING 

DHV (SSI ENGINEERS 

R 0.00 R 7,698,164.59  R                                      -    R                                  -    R                                  -   R 836,029.31 R 0.00 R 0.00  R                                  -    R                                  -    R                                   -   R 2,399,701.43 R 2,399,701.43 R 201,736.17  R                                  -   R 2,601,437.60

19 N/A UPGRADE OF ROSMEAD WATER 

SUPPLY

CAMDEKON 

ENGINEERS

R 4,160,225.94 R 3,483,845.98  R                        676,379.96  R                                  -    R                                  -   R 245,130.64 R 431,249.32 R 431,249.32  R                                  -    R                                  -   R 431,249.32 R 386,097.88 R 45,151.44  R                                  -    R                                  -   R 45,151.44

20 Project inherited from LM prior 

2003

INTSIKA YETHU:TSOMO RURAL WATER 

SUPPLY (RDP 2) 

AURECON  (AFRICON) R 20,074,887.71  R                        455,154.29  R                                  -   R 0.00 455,154.29  R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                            -   

21 50/2007/MD(TS) CLUSTER 4:  WATER SUPPLY BACKLOG CAMDEKON 

ENGINEERS

R 7,203,824.04  R                        215,723.33  R                                  -    R                                  -   R 3,918,061.16 215,723.33  R                                  -    R                                  -    R                                   -   R 3,122,704.26 R 3,122,704.26 R 86,526.00 R 3,209,230.26

22 50/2007/MD(TS) WATER SUPPLY BACKLOG IN CHDM: 

CLUSTER 9

MALUTI GSM R 18,047,154.47 R 8,696,160.58  R                     9,350,993.89  R                                  -    R                                  -   R 869,781.52 9,350,993.89 R 9,350,993.89  R                                  -    R                                  -   R 9,350,993.89 R 3,839,681.38 R 5,511,312.51 R 33,553.69  R                                  -   R 5,477,758.82

23 50/2007/MD(TS) CHDM WATER SUPPLY 

BACKLOG:CLUSTER 1PART LUKHANJI

ARCUS GIBB / ASEDA 

JV

R 30,738,757.50 R 4,124,952.32  R                   26,613,805.18  R                                  -    R                                  -   R 2,439,753.11 26,613,805.18 R 26,613,805.18  R                                  -    R                                  -   R 26,613,805.18 R 927,859.66 R 25,685,945.52 R 25,685,945.52

24 Project inherited from LM prior 

2003

UPGRADING OF WATER RETICULATION 

AT POLAR PARK 

ARCUS GIBB R 10,000,000.00 R 0.00 R 10,000,000.00  R                                  -    R                                  -    R                                       -   10,000,000.00 R 10,000,000.00  R                                  -    R                                  -   R 10,000,000.00 R 988,872.63 R 9,011,127.37  R                                  -    R                                  -   R 9,011,127.37

25 Project inherited from LM prior 

2003

ELLIOT WASTE WATER TREATMENT 

WORKS  

ARCUS GIBB R 6,999,261.90 R 180,701.99 R 6,818,559.91  R                                  -    R                                  -   R 2,222,711.75 6,818,559.91 R 6,818,559.91  R                                  -    R                                  -   R 6,818,559.91 R 3,079,355.30 R 3,739,204.61  R                                  -    R                                  -   R 3,739,204.61

26 50/2007/MD(TS) CHDM WATER BACKLOG CLUSTER 1 

PART EMALAHLENI

ARCUS GIBB R 30,738,757.50 R 19,956,965.36 R 10,781,792.14  R                                  -    R                                  -   R 4,337,363.90 10,781,792.14 R 10,781,792.14  R                                  -    R                                  -   R 10,781,792.14 R 2,710,042.85 R 13,491,834.99  R                                  -    R                                  -   R 13,491,834.99

27 50/2007/MD(TS) WATER SUPLY BACKLOG IN CHDM 

CLUSTER 5: ENGCOBO

KWEZI V3 (WORLEY 

PARSONS RSA)

R 16,777,543.02 R 6,081,701.05 R 10,695,841.97  R                                  -    R                                  -   R 999,502.74 9,696,339.23 R 9,696,339.23  R                                  -    R                                  -   R 9,696,339.23  R                                          -   R 9,696,339.23  R                                  -    R                                  -   R 9,696,339.23

28 Project inherited from LM prior 

2003

TSOLWANA - TARKASTAD:ZOLA & 

IVANLEW BUCKET ERADICATION

KWEZI V3 (WORLEY 

PARSONS RSA)

R 920,070.74 R 663,736.77 R 256,333.97  R                                  -    R                                  -    R                                       -   256,333.97 R 256,333.97  R                                  -    R                                  -   R 238,422.01  R                                        -    R                                  -    R                                  -    R                                            -   

29 Project inherited from LM prior 

2003

INXUBA YETHEMBA: MIDDLEBURG 

WATER PROVISION

SEKTOR ENGINEERING R 2,466,276.52  R                        151,255.69  R                                  -    R                                  -   151,255.69  R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

30 50/2007/MD(TS) WATER SUPPLY BACKLOG IN CHDM: 

CLUSTER 6 - MNYOLO; ZABURA; 

VELA VKE / MBSA R 0.00 R 0.00  R                                      -    R                                  -    R                                  -    R                                       -   0.00 R 0.00  R                                  -    R                                  -    R                                   -   R 1,938,697.90 R 1,938,697.90  R                                  -    R                                  -   R 1,938,697.90

31 50/2007/MD(TS) WATER SUPPLY BACKLOG IN CHDM: 

CLUSTER 8

VELA VKE / MBSA R 18,958,895.40 R 5,984,898.82  R                   12,973,996.58  R                                  -    R                                  -   R 5,142,666.36 7,831,330.22 R 7,831,330.22  R                                  -    R                                  -   R 7,831,330.22  R                                          -   R 7,831,330.22  R                                  -    R                                  -   R 7,831,330.22

31 50/2007/MD(TS) WATER SUPPLY BACKLOG IN CHDM: 

CLUSTER 8 - BULK SUPPLY PIPELINE 

VELA VKE / MBSA       R                                  -    R                                  -   R 5,142,666.36 7,831,330.22 R 7,831,330.22  R                                  -    R                                  -   R 7,831,330.22 R 7,532,978.17 R 7,831,330.22  R                                  -    R                                  -   R 7,831,330.22

32 Project inherited from LM prior 

2003

COFIMVABA WATER & SEWER 

RETICULATION

NDODANA 

CONSULTING  

R 0.00 R 2,861,537.31  R                                      -    R                                  -    R                                  -   R 89,797.69 0.00 R 0.00  R                                  -    R                                  -    R                                   -   R 410,344.70 R 410,344.70 R 32,966.99  R                                  -   R 443,311.69

33 C/EC0829/W/02/04 HEWU RA60 REGIONAL BULK WATER 

SUPPLY

SINAKHO CONSULTING R 14,160,280.04 R 7,198,259.58  R                     6,962,020.46  R                                  -    R                                  -   R 978,123.95 R 5,983,896.51 R 5,983,896.51  R                                  -    R                                  -   R 5,983,896.51  R                                          -   R 5,983,896.51  R                                  -    R                                  -   R 5,983,896.51

34 55/2007/MD/TS INTSIKA YETHU TSOMO RDP 3 WATER 

SUPPLY - VANANDA WATER SUPPLY 

CAMDEKON 

ENGINEERS

R 0.00 R 0.00  R                                      -    R                                  -    R                                  -    R                                       -   0.00 R 0.00  R                                  -    R                                  -    R                                   -   R 1,459,377.88 R 1,459,377.88  R                                  -    R                                  -   R 1,459,377.88

35 N/A MOLTENO SPORTS COMPLEX 

PROPOSED SPORTS STADIUM AND 

BUNONO ENGINEERS R 2,535,491.40 R 2,432,347.51  R                        103,143.89  R                                  -    R                                  -   R 1,841,538.62 R 1,738,394.73 R 103,143.89  R                                  -    R                                  -   R 103,143.89 R 1,930,355.45 R 1,827,211.56  R                                  -    R                                  -   R 1,827,211.56

36 28/2008/MD(AM) MOLTENO LOW LEVEL BRIDGE ELEMENT 

CONSULTING 

 R                        304,722.00  R                                  -    R                                  -   304,722.00  R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                            -   

37 N/A DUBENI STREAM CROSSING EYETHU ENGINEERS R 1,760,837.43 R 391,357.25 R 1,369,480.18  R                                  -    R                                  -   R 1,760,773.07 R 391,292.89 R 506,889.16  R                                  -    R                                  -   R 506,889.16 R 422,499.62 R 84,389.54  R                                  -    R                                  -   R 84,389.54

38 33/2009/MD(AM) CONSULTING ENGINEERING SERVICES: 

BULK WATER & SANITATION FOR NEW 

ELEMENT 

CONSULTING 

R 18,869,229.84 R 7,040,763.90  R                   11,828,465.94  R                                  -    R                                  -   R 2,274,146.55 9,554,319.39 R 9,554,319.39  R                                  -    R                                  -   R 9,554,319.39 R 837,543.79 R 8,716,775.60  R                                  -    R                                  -   R 8,716,775.60

39 25/2010/MD(TS) ADMINISTRATION & QUALITY CONTROL 

OF CONTRACTS: REGION 2 INTSIKA 

BIGEN AFRICA  R                   10,137,878.00  R                                  -   R 4,413,768.13 5,724,109.87  R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

40 24/2010/MD(TS) ADMINISTRATION & QUALITY CONTROL 

OF CONTRACTS: REGION 1 ENGCOBO

MAKHETHA / MSBA JV  R                   11,146,730.00  R                                  -    R                                  -   11,146,730.00  R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

41 26/2010/MD(TS) ADMINISTRATION & QUALITY CONTROL 

OF CONTRACTS: REGION 3 

HHO / MASILAKHE 

ENGINEERS JV

 R                     9,697,044.06  R                                  -    R                                  -   9,697,044.06  R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

42 27/2010/MD(TS) ADMINISTRATION & QUALITY CONTROL 

OF CONTRACTS: REGION 4 LUKHANJI / 

BUNONO / MINK LINE  

ENGINEERS JV 

 R                     8,920,078.20  R                                  -    R                                  -   8,920,078.20  R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

43 37/2011/MD(AM) LUKHANJI: REFURBISHMENT AND 

UPGRADING OF WATER & SEWER 

LUKHOZI CONSULTING 

ENGINEERS

 R                  1,083,000.00 R 181,308.80  R                     1,083,000.00  R                                  -    R                                  -   R 292,848.50 R 790,151.50 R 790,151.50  R                                  -    R                                  -   R 790,151.50 R 461,373.10 R 328,778.40  R                                  -    R                                  -   R 328,778.40

Project inherited from LM prior 

2003

AUGUMENT QUEENSTOWN WATER 

(XONXA DAM TRANSFER SCHEME)

ROYAL HASKONNING 

DHV (SSI ENGINEERS 

R 22,493,006.62  R                                  -    R                                  -   R 6,468,471.86  R                                  -    R                                  -   R 8,425,109.53 R 8,425,109.53  R                                  -    R                                  -    R                                            -   

44 wsdp2013/14/MD(BL) PSP: TO DEVELOP WATER SERVICES 

DEVELOPMENT PLAN

MESSSRS ROYAL 

HASKONING DHV

 R                        473,224.00  R                                  -    R                                  -   473,224.00  R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

45 N/A INDWE ROADS & STORM WATER HEKIMA PROJECTS CC R 1,189,179.01 R 892,316.53 R 296,862.48  R                                  -    R                                  -   R 182,742.37 114,120.11 R 114,120.11  R                                  -    R                                  -   R 114,120.11  R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

46 NA WHITTLESEA EXTENSION 2 : WATER 

AND SANITATION SERVICES

CAMDEKON 

ENGINEERS

R 1,580,286.66 R 1,435,295.48 R 144,991.18  R                                  -    R                                  -    R                                       -   144,991.18 R 144,991.18  R                                  -    R                                  -   R 144,991.18  R                                          -   R 144,991.18  R                                  -    R                                  -   R 144,991.18

47 N/A INTSIKA YETHU SANITATION WARDS 

4,7,8,&23 

Amanz'abantu Services 

(Pty) Ltd

R 10,634,433.92 R 7,479,138.53 R 3,155,295.39  R                                  -    R                                  -   R 1,898,834.77 1,256,460.62 R 1,256,460.62  R                                  -    R                                  -   R 1,256,460.62  R                                          -   R 1,256,460.62  R                                  -    R                                  -   R 1,256,460.62

48 50/2007/MD(TS) CLUSTER 4 WATER SUPPLY BACKLOG 

IN CHDM:  GESINI; KWAMZOLA; MELIKA 

CAMDEKON 

ENGINEERS

R 0.00 R 0.00 R 0.00  R                                  -    R                                  -    R                                       -   0.00 R 0.00  R                                  -    R                                  -    R                                   -   R 1,709,369.31 R 1,709,369.31  R                                  -    R                                  -   R 1,709,369.31

50/2007/MD(TS) CLUSTER 4 WATER SUPPLY BACKLOG 

IN CHDM: LOWER LANGANCI INTERIM 

HEKIMA ENGINEERS R 0.00 R 0.00 R 0.00  R                                  -    R                                  -    R                                       -   0.00 R 0.00  R                                  -    R                                  -    R                                   -   R 94,696.38  R                                        -    R                                  -    R                                  -    R                                            -   

50/2007/MD(TS) CLUSTER 4 WATER SUPPLY BACKLOG 

IN CHDM: LOWER LANGANCI INTERIM 

MOTOWN R 0.00 R 0.00 R 0.00  R                                  -    R                                  -    R                                       -   0.00 R 0.00  R                                  -    R                                  -    R                                   -   R 79,808.43  R                                        -    R                                  -    R                                  -    R                                            -   

50/2007/MD(TS) CLUSTER 4 WATER SUPPLY BACKLOG 

IN CHDM: LOWER LANGANCI INTERIM 

BITLINE SA 1060 cc R 0.00 R 0.00 R 0.00  R                                  -    R                                  -    R                                       -   0.00 R 0.00  R                                  -    R                                  -    R                                   -   R 10,550.70  R                                        -    R                                  -    R                                  -    R                                            -   

50/2007/MD(TS) CLUSTER 4 WATER SUPPLY BACKLOG 

IN CHDM: LOWER LANGANCI INTERIM 

APS R 0.00 R 0.00 R 0.00  R                                  -    R                                  -    R                                       -   0.00 R 0.00  R                                  -    R                                  -    R                                   -   R 7,261.80  R                                        -    R                                  -    R                                  -    R                                            -   

49 50/2007/MD(TS) CLUSTER 4 WATER SUPPLY BACKLOG 

IN CHDM: LOWER LANGANCI INTERIM 

CAMDEKON 

ENGINEERS

R 0.00 R 0.00 R 0.00  R                                  -    R                                  -    R                                       -   0.00 R 0.00  R                                  -    R                                  -    R                                   -   R 3,087,452.67 R 3,087,452.67  R                                  -    R                                  -   R 3,087,452.67

50 Project inherited from LM prior 

2003

TSOMO EXT 2 - UNBLOCKING OF BULK 

SEWER INFRASTRUCTURE

 R                                  -    R                                  -    R                                  -    R                                  -    R                                   -   R 0.00  R                                        -    R                                  -    R                                  -    R                                            -   

51 Project inherited from LM prior 

2003

EMALAHLENI: DORDRECHT BUCKET 

ERADICATION 

AURECON R 10,515,335.95 R 7,100,484.99  R                   10,515,335.95  R                                  -    R                                  -   R 512,671.48  R                                  -    R                                  -    R                                   -   R 1,385,016.23 R 1,385,016.23  R                                  -    R                                  -   R 1,385,016.23

52 Project inherited from LM prior 

2003

HOFMEYR / MIDDLEBURG WATER 

PROVISION 

THUSANANG GAST R 15,404,320.00  R                                   -    R                   15,404,320.00  R                                  -    R                                  -   R 2,425,908.63 12,978,411.37 R 12,978,411.37  R                                  -    R                                  -   R 12,978,411.37 R 3,034,871.31 R 9,943,540.06  R                                  -    R                                  -   R 9,943,540.06

ISD 

CONSULTANTS

     

50 19/2009/MD(NN) SANITATION BACKLOG ELIMINATION: 

CLUSTER 11

SIMO CONSULTING 

SERVICES

 R                                    -    R                                   -    R                     3,723,188.70  R                                  -    R                                  -    R                                       -   3,723,188.70  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

51 19/2009/MD(NN) SANITATION BACKLOG ELIMINATION: 

CLUSTER 10

ECC (PTY) LTD  R                                    -    R                                   -    R                     2,968,845.00  R                                  -    R                                  -    R                                       -   2,968,845.00  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

52 19/2009/MD(NN) SANITATION BACKLOG ELIMINATION: 

CLUSTER 9

RESOURCE DEV. 

ADHOCRACY

 R                                    -    R                                   -    R                     2,492,532.48  R                                  -    R                                  -    R                                       -   2,492,532.48  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

53 19/2009/MD(NN) SANITATION BACKLOG ELIMINATION: 

CLUSTER 8

PHILIWE 

DEVELOPMENT 

 R                                    -   R 250,079.00  R                     2,043,393.00  R                                  -    R                                  -    R                                       -   2,043,393.00  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

54 19/2009/MD(NN) SANITATION BACKLOG ELIMINATION: 

CLUSTER 7

SIZOZAMA TRAINING 

AND DEVELOPMENT 

 R                                    -    R                     1,621,741.00  R                                  -    R                                  -    R                                       -   1,621,741.00  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

55 19/2009/MD(NN) SANITATION BACKLOG ELIMINATION: 

CLUSTER  6

SENZAKAHLE DEV. 

AND TRAINING

R 967,812.12 R 658,794.24  R                        309,017.88  R                                  -    R                                  -   R 78,632.99 230,384.89 R 230,384.89  R                                  -    R                                  -   R 230,384.89  R                                          -   R 230,384.89  R                                  -    R                                  -   R 230,384.89

56 19/2009/MD(NN) SANITATION BACKLOG ELIMINATION: 

CLUSTER 5

INGQAYI RURAL DEV. 

CONSULTANTS

 R                     1,262,853.20  R                                  -    R                                  -    R                                       -   1,262,853.20  R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

57 19/2009/MD(NN) SANITATION BACKLOG ELIMINATION: 

CLUSTER 4

SIR MGEZ DEV. 

CONSULTANCY

 R                     1,160,573.70  R                                  -    R                                  -    R                                       -   1,160,573.70  R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

CONTRACTS & COMMITMENTS FOR CHDM AS AT END SEPTEMBER 2015

ANNEXURE F



58 19/2009/MD(NN) SANITATION BACKLOG ELIMINATION: 

CLUSTER 3

AMANZ'ABANTU 

SERVICES 

R 77,348,306.96 R 7,479,138.53  R                     2,837,149.92  R                                  -    R                                  -   R 1,898,834.77 938,315.15  R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

59 19/2009/MD(NN) SANITATION BACKLOG ELIMINATION: 

CLUSTER 2

KPPDMA  R                                    -    R                                   -    R                     2,976,875.00  R                                  -    R                                  -    R                                       -   2,976,875.00  R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

60 19/2009/MD(NN) SANITATION BACKLOG ELIMINATION: 

CLUSTER 1

SIMO CONSULTING 

SERVICES

 R                                    -    R                                   -    R                     3,586,409.90  R                                  -    R                                  -    R                                       -   3,586,409.90  R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

61 N/A SOCIAL FACILITATOR- HEWU RA60 

REGIONAL BULK WATER SUPPLY: 

CLASSY CAREER 

DEVELOPERS 

R 177,398.36 R 159,290.00  R                          18,108.36  R                                  -    R                                  -    R                                       -   18,108.36 R 18,108.36  R                                  -    R                                  -   R 18,108.36  R                                          -   R 18,108.36  R                                  -    R                                  -   R 18,108.36

62 46/2009/MD(NN) SOCIAL FACILITATOR -  INKWANCA: 

MOLTENO SPORTS COMPLEX

AURECON R 294,024.50 R 116,143.20  R                        177,881.30  R                                  -    R                                  -    R                                       -   177,881.30 R 177,881.30  R                                  -    R                                  -   R 177,881.30  R                                          -   R 177,881.30  R                                  -    R                                  -   R 177,881.30

63 N/A SOCIAL FACILITATOR: ROSMEAD AND 

MIDROS  WATER  UPGRADING PROJECT

RURAL SUPPORT 

SEVICES

R 287,517.12 R 270,138.96  R                          17,378.16  R                                  -    R                                  -    R                                       -   17,378.16 R 17,378.16  R                                  -    R                                  -   R 17,378.16  R                                          -   R 17,378.16  R                                  -    R                                  -   R 17,378.16

64 N/A AUGUMENT QUEENSTOWN WATER 

(XONXA)

CLASSY CAREER 

DEVELOPERS

R 106,470.00 R 55,200.00  R                          51,270.00  R                                  -    R                                  -    R                                       -   51,270.00 R 106,470.00  R                                  -    R                                  -   R 51,270.00  R                                          -   R 51,270.00  R                                  -    R                                  -   R 51,270.00

65 N/A INTSIKA YETHU:COFIMVABA 

SANITATION PILOT PROJECT(WARD 8)

COMMUNITY 

DEVELOPMENT 

R 477,202.00 R 450,075.78  R                          27,126.22  R                                  -    R                                  -   R 10,361.59 16,764.63 R 16,764.63  R                                  -    R                                  -   R 16,764.63  R                                          -   R 16,764.63  R                                  -    R                                  -   R 16,764.63

66 N/A INTSIKA YETHU QAMATA WATER 

SUPPLY & SANITATION

RURAL SUPPORT 

SEVICES

R 200,000.00 R 189,299.76  R                          10,700.24  R                                  -    R                                  -    R                                       -   10,700.24 R 10,700.24  R                                  -    R                                  -   R 10,700.24 R 10,700.24  R                                        -    R                                  -    R                                  -    R                                            -   

     

CONTRACTORS      

67 UNBLOCKING (TSOMO EXT 2)  R                52,641,060.00 R 0.00 R 0.00 R 92,288.06  R                                  -    R                                  -    R                                            -   

68 50/2008/MD(TS) INTSIKA YETHU WATER RETICULATION 

SCHEME : PHASE 2 BULK & VILLAGE 

N J C CONSTRUCTION R 6,751,802.98 R 6,567,772.89  R                     6,922,688.95 R 6,922,688.95  R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

69 49/2008/MD(TS) INTSIKA YETHU WATER RETICULATION 

SCHEME PHASE 2 BULK & VILLAGE 

N J C CONSTRUCTION R 6,550,054.69 R 5,456,916.56  R                     6,550,054.69 R 6,550,054.69  R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

70 48/2008/MD/(TS) INTSIKA YETHU RETICULATION SCHEME 

PHASE 2 -BULK & VILLAGE 

N J C CONSTRUCTION R 7,455,628.03 R 5,953,892.54  R                     9,189,521.37 R 9,189,521.37  R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

71 34/2009/MD(AM) UPGRADE OF MOLTENO OXIDATION 

PONDS 

THUSANANG GAST R 8,051,657.89 R 6,229,932.27  R                     1,821,725.62 R 0.00 R 0.00 R 1,395,574.63 R 426,150.99 R 426,150.99  R                                  -    R                                  -   R 426,150.99 R 201,090.33 R 225,060.66  R                                  -    R                                  -   R 225,060.66

72 35/2009/MD(AM) UPGRADING OF MOLTENO OXIDATION 

PONDS: SUPPLY, INSTALLATION & 

HIDROTECH SYSTEMS 

(PTY) LTD

R 5,313,878.61 R 4,908,936.85  R                        404,941.76 R 0.00 R 0.00 R 618,144.32 R 213,202.56 R 404,941.76  R                                  -    R                                  -   R 404,941.76  R                                          -   R 404,941.76  R                                  -    R                                  -   R 404,941.76

73 14/2010/MD(LM) EMALAHLENI RURAL SANITATION 

PROJECT: MACKAY'S NEK PHASE 1

BIG BRAVO / NDZEKENI 

CONSTRUCTION JV

R 25,432,676.33 R 22,830,534.43  R                     2,602,141.90 R 0.00 R 0.00 R 0.00 R 2,602,141.90 R 2,602,141.90  R                                  -    R                                  -   R 2,602,141.90 R 141,869.58 R 2,460,272.32  R                                  -   R 433,992.64 R 2,026,279.68

74 34/2010/MD(TN) CLUSTER 2  WATER BACKLOG 

PROJECT - GLEN GREY VILLAGES 

MAPITSI JV MTANGA R 5,770,196.79 R 4,781,883.90  R                        988,312.89 ; R 1,123,439.49  R                                  -    R                                  -   R 1,123,439.49  R                                          -   R 1,123,439.49  R                                  -    R                                  -   R 1,123,439.49

75 36/2010/MD(LM) SEPLAN INTERIM WATER SUPPLY: 

RETICULATION 

ASHODA JV R 7,117,301.90 R 6,121,352.44  R                        995,949.46 R 0.00 R 0.00 R 0.00 R 995,949.46 R 995,949.46  R                                  -    R                                  -   R 995,949.46 R 288,782.08 R 707,167.38  R                                  -    R                                  -   R 707,167.38

76 28/2010/MD(TS) ELIMINATION RURAL SANITATION 

BACKLOG IN CHDM: REGION 1 

IZWELETHU 

CEMFORCE

R 4,511,000.00  R                                   -    R                 148,724,685.00 R 4,162,932.92 R 144,561,752.08  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

77 29/2010/MD(TS) ELIMINATION RURAL SANITATION 

BACKLOG IN CHDM: REGION 2 INTSIKA 

IZWELETHU 

CEMFORCE

 R                                    -    R                                   -    R                 156,055,170.00 R 156,055,170.00  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

78 30/2010/MD(TS) ELIMINATING RURAL SANITATION 

BACKLOG IN CHDM: REGION 3 

IZWELETHU 

CEMFORCE

 R                                    -    R                                   -    R                 142,590,858.00 R 142,590,858.00  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

79 31/2010/MD(TS) ELIMINATING RURAL SANITATION 

BACKLOG IN CHDM: REGION4 LUKHANJI 

IZWELETHU 

CEMFORCE

 R                                    -    R                                   -    R                 108,297,948.00 R 108,297,948.00  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

80 46/2010/MD(LM) WATER SUPPLY BACKLOG IN CHDM: 

CLUSTER 1 BUFFELSDORING WATER 

EC KHULA NATHI 

CONSTRUCTION  

R 4,715,962.56 R 3,478,850.94  R                     1,237,111.62 R 0.00 R 0.00 R 487,525.93 R 749,585.69 R 749,585.69  R                                  -    R                                  -   R 749,585.69  R                                          -   R 749,585.69  R                                  -    R                                  -   R 749,585.69

81 45/2010/MD(LM) WATER SUPPLY BACKLOG IN CHDM: 

BUFFELSDORING WATER SUPPLY - 

EC KHULA NATHI 

CONSTRUCTION  

R 9,201,381.05 R 9,193,482.13 R 7,898.92 R 1,380,207.16 R 0.00 R 1,122,182.86 R 1,114,283.94 R 265,923.22  R                                  -    R                                  -   R 265,923.22  R                                          -   R 265,923.22  R                                  -   R 129,361.50 R 136,561.72

52/2010/MD(LM) BUFFELSDORING WATER SUPPLY: 

LOWER BANKISI

LUDUMO TRADING R 8,221,749.18 R 6,839,212.54 R 1,382,536.64 R 793,828.51 R 0.00 R 1,271,570.72 R 111,063.92 R 111,063.92  R                                  -    R                                  -   R 111,063.92  R                                          -    R                                  -   R 212,345.24

82 54/2010/MD(TN) CLUSTER 7: UPGRADING OF EXISTING 

MADOTYENI / NGCWABENI WATER 

PLATINUM AFRICA / 

LGVN CONSTRUCTION

 R                                    -    R                                   -    R                     4,775,336.75 R 4,775,336.75  R                                     -    R                                  -    R                                  -   R 0.00  R                                          -   R 0.00  R                                  -    R                                  -    R                                            -   

83 09/2011/MD(TN) CLUSTER 6 WATER BACKLOG PROJECT 

- GQAGA WATER RETICULATION 

AST AFRICA TRADING 

t/a CAPE KEI 

 R                                    -    R                                   -    R                     5,263,829.62 R 5,263,829.62  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

84 06/2011/MD(TN) CLUSTER 6 WATER BACKLOG PROJECT 

- GQAGA WATER RETICULATION 

AST AFRICA TRADING 

t/a CAPE KEI 

R 7,145,142.77 R 6,101,086.34  R                     1,044,056.43 R 0.00 R 0.00 R 504,388.48 R 539,667.95 R 539,667.95  R                                  -    R                                  -   R 539,667.95  R                                          -   R 539,667.95  R                                  -    R                                  -   R 539,667.95

85 53/2010/MD(TN) CLUSTER 7 WATER BACKLOG PROJECT 

UPGRADING OF MSINTSANA WATER 

QUMBISO / LUDUMO JV R 4,472,712.97 R 2,395,173.80  R                     2,077,539.17 R 0.00 R 0.00 R 294,242.36 R 1,783,296.81 R 1,783,296.81  R                                  -    R                                  -   R 1,783,296.81  R                                          -   R 1,783,296.81  R                                  -   R 219,169.39 R 1,564,127.42

86 05/2011/MD(TN) CLUSTER 6 WATER BACKLOG PROJECT 

MANZIMDAKA VILLAGES BULK WATER 

UMNGA CONTRACTORS R 4,895,992.20 R 3,820,243.66  R                     1,075,748.54 R 0.00 R 0.00 R 226,654.07 R 849,094.47 R 849,094.47  R                                  -    R                                  -   R 849,094.47  R                                          -   R 849,094.47  R                                  -   R 103,766.31 R 745,328.16

87 03/2011/MD(TN) CLUSTER 9 WATER BACKLOG PROJECT 

– PHASE 1D RETICULATION SCHEME

MANUKUSI 

CONSTRUCTION

 R                                    -    R                                   -    R                     4,966,248.52 R 4,966,248.52  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                            -   

88 28/2011/MD(LM) EMALAHLENI RURAL SANITATION 

PROJECT: MACKAY'S NEK PHASE 2B

MINTIRHO BUSINESS 

ENTERPRISE

R 12,286,384.46 R 8,682,025.87  R                     3,604,358.59 R 0.00 R 0.00 R 1,850,445.71 R 1,753,912.88 R 1,753,912.88  R                                  -    R                                  -   R 1,753,912.88  R                                          -   R 1,753,912.88  R                                  -   R 882,376.19 R 871,536.69

89 29/2011/MD(LM) CLUSTER 4 WATER SUPPLY SCHEME: 

CLUNNY FARM RISING & GRAVITY BULK 

URBAN AFRICA 

SERVICES

R 5,209,356.07 R 3,568,400.43  R                     1,640,955.64 R 802,175.21 R 838,780.43 R 838,780.43  R                                  -    R                                  -   R 838,780.43  R                                          -   R 838,780.43  R                                  -    R                                  -   R 838,780.43

91 UPGRADING OF MOLTENO OXIDATION 

PONDS: REHABILITATION OF EXISTING 

COTTERRELS 

CONSTRUCTION

R 1,929,934.00  R                                   -    R                                      -   R 0.00 R 0.00  R                                  -    R                                  -   R 0.00  R                                  -    R                                  -    R                                            -   

92 25/2011/MD(AM) UPGRADING OF MOLTENO OXIDATION 

PONDS: REHABILITATION OF EXISTING 

ZAMAZIZI CIVIL 

CONSTRUCTION

R 3,709,644.93 R 365,326.08  R                     3,644,318.85 R 3,644,318.85 R 3,644,318.85  R                                  -    R                                  -   R 3,644,318.85  R                        1,748,987.81 R 1,895,331.04  R                                  -    R                                  -   R 1,895,331.04

93 18/2011/MD(LM) CLUSTER 2  WATER BACKLOG 

PROJECT - REGIONAL SCHEME 3: 

CYPRESS 

CONSTRUCTION CC

R 17,599,531.36 R 6,438,752.34  R                   11,160,779.02 R 0.00 R 0.00 R 7,094,901.61 R 4,065,877.41 R 4,065,877.41  R                                  -    R                                  -   R 4,065,877.41 R 3,718,429.09 R 347,448.32  R                                  -    R                                  -   R 347,448.32

94 11/2011/MD(TN) CLUSTER 2  WATER BACKLOG 

PROJECT - REGIONAL SCHEME 5: 

TOWN & AROUND 

CIVILS

 R                                    -    R                                   -    R                     9,733,312.88 R 9,733,312.88  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

95 10/2011/MD(TN) CLUSTER 2 WATER BACKLOG 

PROJECT: REGIONAL SCHEME 4 - 

ZANA MANZI SERVICES  R                                    -    R                                   -    R                   17,389,547.86 R 17,389,547.86  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

96 44/2011/MD(TN) CLUSTER 8 WATER BACKLOG 

PROJECT: MQOCI VILLAGE 

ZANA MANZI SERVICES R 4,639,573.67 R 4,873,823.82  R                          48,000.74 R 282,250.89 R 0.00 R 0.00 R 48,000.74 R 48,000.74  R                                  -    R                                  -   R 48,000.74  R                                          -   R 48,000.74  R                                  -    R                                  -   R 48,000.74

97 49/2011/MD(TN) CLUSTER 6 WATER BACKLOG 

PROJECT: EMGUDU VILLAGE WATER 

AST AFRICA TRADING 

99cc t/a CAPE KEI 

R 15,585,521.40  R                                   -    R                   14,123,278.64 R 0.00 R 0.00 R 2,968,041.13 R 11,155,237.51 R 11,155,237.51  R                                  -    R                                  -   R 11,155,237.51 R 584,608.27 R 10,570,629.24  R                                  -    R                                  -   R 10,570,629.24

98 35/2011/MD(AM) XONXA DAM TRANSFER SCHEME: PUMP 

STATION & DAM CONNECTION

SC CONTRACTORS R 24,814,921.35 R 22,742,561.87 R 2,072,359.48 R 4,144,083.73 R 0.00 R 972,359.48 R 1,100,000.00 R 3,171,724.25  R                                  -    R                                  -   R 3,171,724.25  R                                          -   R 3,171,724.25  R                                  -    R                                  -   R 3,171,724.25

99 37/2011/MD(LM) CLUSTER 4 WATER SUPPLY SCHEME: 

ALIPHA FARM RISING & GRAVITY BULK 

ASHODA JV R 7,117,301.90 R 6,121,352.44  R                        995,949.46 R 0.00 R 0.00 R 0.00 R 995,949.46 R 995,949.46  R                                  -    R                                  -   R 995,949.46 R 976,780.93 R 707,166.92  R                                  -    R                                  -   R 707,166.92

100 55/2011MD(AM) SUPPLY AND DELIVERY OF COATED 

AND LINED STEEL PIPES FOR BULK 

CAPITAL STAR STEEL 

PTY LTD

R 66,276,665.00 R 51,062,603.38  R                   15,214,061.62 R 0.00 R 0.00 R 6,933,998.62 R 8,280,063.00 R 8,280,063.00  R                                  -    R                                  -   R 8,280,063.00 R 7,887,061.01 R 393,001.99  R                                  -    R                                  -   R 393,001.99

101 39/2011/MD(AM) CLUSTER 3 CONSTRUCTION OF WATER 

PIPELINES AND ELEVATED STORAGE 

TOWN & AROUND 

CIVILS

R 7,485,351.15 R 4,939,919.77 R 2,545,431.38 R 0.00 R 0.00 R 1,446,546.62 R 1,098,884.76 R 1,098,884.76  R                                  -    R                                  -   R 1,098,884.76  R                                          -   R 1,098,884.76  R                                  -   R 643,949.13 R 454,935.63

102 36/2011/MD(AM) MIDDELBURG:MIDROS-SUPPLY 

&CONSTRUCT 2.5 ML REINFORCED 

SC CONTRACTORS R 8,790,612.92 R 7,011,584.83  R                     1,779,028.09 R 0.00 R 0.00 R 1,660,547.79 R 118,480.30 R 118,480.30  R                                  -    R                                  -   R 118,480.30  R                                          -   R 118,480.30  R                                  -    R                                  -   R 118,480.30

103 50/2011/MD(LM) CLUSTER 2: REGIONAL SCHEME 3 

PHASE 1B

TOWN & AROUND 

CIVILS

R 19,577,922.01 R 5,596,431.33  R                   19,577,922.01 R 3,307,438.66 R 0.00 R 11,675,488.43 R 7,902,433.58 R 4,594,994.90  R                                  -    R                                  -   R 4,594,994.90 R 5,470,951.15 R 875,956.25  R                                  -    R                                  -   R 875,956.25

104 42/2011/MD(LM) BUFFELSDORING WATER SUPPLY: 

GCINA

DECK STEEL & 

CONCRETE / INYAMEKO

R 13,158,457.75 R 4,931,827.28  R                     8,226,630.47 R 0.00 R 0.00 R 3,856,335.64 R 4,370,294.83 R 4,370,294.36  R                                  -    R                                  -   R 4,370,294.36 R 1,506,527.93 R 2,863,766.43  R                                  -    R                                  -   R 2,863,766.43

105 38/2011/MD(TN) NCORA SCHEME BULK PUMPING AND 

WATER TREATMENT WORKS AND 

NORLAND 

CONSTRUCTION 

R 49,560,497.91 R 23,713,347.38  R                   25,847,150.53 R 0.00 R 0.00 R 24,225,752.15 R 1,621,398.38 R 1,621,398.38  R                                  -    R                                  -   R 1,621,398.38 R 14,099,783.92 R 12,478,385.54  R                                  -    R                                  -   R 12,478,385.54

106 43/2011/MD(TN) CLUSTER 6: GQAGA BULK SUPPLY - 

RISING MAIN EAST

MATEMBA CIVILS 

AMATOLE

R 22,352,924.39 R 12,653,511.66  R                     9,699,412.73 R 0.00 R 0.00 R 3,583,101.09 R 6,116,311.64 R 6,116,311.64  R                                  -    R                                  -   R 6,116,311.64  R                                          -   R 6,116,311.64  R                                  -    R                                  -   R 6,116,311.64

107 52/2011/MD(AM) CLUSTER 1: LESSEYTON WATER 

SUPPLY

KHANYAKHWEZI 

TRADING ENTERPRISE

R 10,715,320.14 R 4,604,825.84  R                     6,110,494.30 R 0.00 R 0.00 R 2,394,966.28 R 3,715,528.02 R 3,715,528.02  R                                  -    R                                  -   R 3,715,528.02 R 829,748.99 R 2,885,779.03  R                                  -    R                                  -   R 2,885,779.03

108 48/2011/MD(TN) CLUSTER 5 WATER SUPPLY BACKLOG-

WATER SUPPLY TO MQABO VILLAGES 

MUSCON CIVILS R 3,464,731.86 R 3,356,853.17  R                        107,878.69 R 0.00 R 0.00 R 86,073.16 R 21,805.53 R 21,805.53  R                                  -    R                                  -   R 21,805.53  R                                          -   R 21,805.53  R                                  -    R                                  -   R 21,805.53

109 47/2011/MD(TN) CLUSTER 5 WATER SUPPLY BACKLOG-

WATER SUPPLY TO 

MUSCON CIVILS R 2,789,739.18 R 2,719,024.12  R                          70,715.06 R 0.00 R 0.00 R 69,718.57 R 996.49 R 996.49  R                                  -    R                                  -   R 996.49  R                                          -   R 996.49  R                                  -    R                                  -   R 996.49

110 19/2012/MD(AM) CONSTRUCTION OF AN RBIG PROJECT 

FOR XONXA DAM TRANSFER SCHEME - 

ESORFRANKI 

PIPELINES (PTY) LTD

R 108,407,241.88 R 31,285,461.95  R                   77,121,779.93 R 0.00 R 0.00 R 48,139,844.99 R 28,981,934.94 R 13,201,435.49  R                                  -    R                                  -   R 13,201,435.49 R 21,106,840.49 R 7,905,405.00 R 2,737,597.21  R                                  -   R 5,167,807.79

111 06/2012/MD(AM) CLUSTER 1 ZINGQUTHU WATER 

SUPPLY PHASE 1

ANIX / XESIBE JV R 21,561,860.80 R 12,263,809.12  R                   21,561,860.80 R 0.00 R 0.00 R 8,574,284.16 R 12,987,576.64 R 12,987,576.64  R                                  -    R                                  -   R 12,987,576.64 R 965,325.53 R 12,022,251.11  R                                  -   R 12,022,251.11

112 57/2011/MD(TN) CLUSTER 9 WATER BACKLOG 

PROJECT: SUPPLY & DELIVERY OF 

ROBOR (PTY) LTD  t/a 

PIPE SYSTEMS

 R                                    -    R                                   -    R                   24,452,621.54 R 24,452,621.54  R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                            -   

113 05/2012/MD(AM) HEWU RA60 REGIONAL BULK WATER 

SUPPLY SCHEME PHASE 5

UBOMI CIVIL 

CONSTRUCTION

R 4,501,296.21 R 1,029,961.66  R                     3,471,334.55 R 712,539.90 R 0.00 R 3,528,197.78 R 56,863.23 R 56,863.23  R                                  -    R                                  -   R 56,863.23 R 225,064.81 R 168,201.58  R                                  -    R                                  -   R 168,201.58

114 13/2012/MD(TN) CLUSTER 6: WATER BACKLOG 

PROJECT - GQAGA WATER TREATMENT 

URSA CIVILS R 34,700,000.00 R 13,064,330.04  R                   21,635,669.96 R 0.00 R 0.00 R 7,829,753.41 R 13,805,916.55 R 13,805,916.55  R                                  -    R                                  -   R 13,805,916.55 R 12,735,327.22 R 1,070,589.33 R 578,336.88  R                                  -   R 492,252.45

115 59/2011/MD(TN) CLUSTER 9 WATER BACKLOG: TSOMO 

TSOJANA SOUTHERN BULK 

NORLAND 

CONSTRUCTION 

R 25,305,603.18 R 7,142,807.47  R                   25,305,603.18 R 0.00 R 0.00 R 17,899,841.21 R 7,405,761.97 R 7,405,761.97  R                                  -    R                                  -   R 7,405,761.97 R 1,732,345.79 R 5,673,416.18  R                                  -    R                                  -   R 5,673,416.18

116 CHDM/ENG01/2012(MD) IMPLEMENTATION OF RURAL ROAD 

GRANT OBECTIVES: RAMS SUPPORT 

ENGINEERING ADVICE 

SERVICES (PTY) LTD

 R                                    -    R                                   -    R                     3,444,000.00 R 3,444,000.00  R                                  -    R                                  -    R                                   -   R 0.00  R                                        -    R                                  -    R                                  -    R                                            -   

117 CHDM/ENG02/2013(TN) PROFFESSIONAL TECHNICAL SUPPORT 

SERVICES FOR THE EFFECTIVE CO-

ENGINEERING ADVICE 

SERVICES (PTY) LTD

R 162,946.17  R                                   -    R                        300,000.00 R 0.00 R 0.00 R 162,946.17 R 137,053.83 R 137,053.83  R                                  -    R                                  -   R 137,053.83 R 0.00 R 137,053.83  R                                  -    R                                  -   R 137,053.83

120 17/2012/MD(AM) CONSTRUCTION OF NEW 

ENKULULEKWENI PUMP STATION AND 

LRC CIVILS cc R 20,893,566.14 R 4,353,424.55  R                   16,540,141.59 R 0.00 R 0.00 R 13,742,637.47 R 2,797,504.12 R 2,797,504.12  R                                  -    R                                  -   R 2,797,504.12 R 1,273,452.75 R 1,524,051.37  R                                  -    R                                  -   R 1,524,051.37

121 25/2012/MD(TN) CLUSTER 4 WATER BACKLOG NCORA 

SCHEME - SUPPLY AND DELIVERY OF 

CAPITAL STAR STEEL 

PTY LTD

 R                                    -    R                                   -    R                   26,643,868.00 R 26,643,868.00  R                                  -    R                                  -   R 0.00 R 0.00  R                                        -    R                                  -    R                                  -    R                                            -   

122 18/2012/MD(AM) RATHSWICK PROJECT: CONSTURCTION 

OF QUEENSTOWN WASTE WATER 

MAMLAMBO 

CONSTRUCTION

R 26,465,187.21 R 1,927,274.31  R                   24,537,912.90 R 0.00 R 0.00 R 16,740,772.01 R 7,797,140.89 R 7,797,140.89  R                                  -    R                                  -   R 7,797,140.89 R 6,846,365.16 R 950,775.73  R                                  -    R                                  -   R 950,775.73

123 12/2012/MD(TN) CLUSTER 4 WATER SUPPLY SCHEME : 

NORTH EASTERN SCHEME 

CZAR CONSTRUCTION R 12,546,111.07 R 800,280.00  R                   11,745,831.07 R 0.00 R 0.00 R 7,973,443.39 R 3,772,387.68 R 3,772,387.68  R                                  -    R                                  -   R 3,772,387.68 R 2,055,270.25 R 1,717,117.43  R                                  -    R                                  -   R 1,717,117.43

124 17/2013MD(BL) DORDRECHT BUCKET ERADICATION: 

UPGRADING OF WASTEWATER 

COTTERRELL'S 

CONSTRUCTION 

R 21,047,158.57 R 0.00  R                   21,047,158.57 R 0.00 R 0.00 R 1,457,290.17 R 19,589,868.40 R 19,589,868.40  R                                  -    R                                  -   R 19,589,868.40 R 17,546,664.68 R 2,043,203.72  R                                  -    R                                  -   R 2,043,203.72

125 23/2012/MD(TN) CLUSTER 4 WATER BACKLOG NCORA 

SCHEME - PRIMARY PIPELINE TO ZONE 

ZANA MANZI SERVICES                       34,900,896.97 R 34,900,896.97  R                                     -    R                                  -    R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

126 30/2012/MD(BL) CONSTRUCTION OF DUBENI STREAM 

CROSSING 

ROBERT BROS / 

PHAMBILE JV

R 15,785,096.17 R 587,870.56 R 15,197,225.61 R 0.00 R 0.00 R 22,165,237.65 R 6,968,012.04  R                                     -    R                                  -    R                                  -   R 5,309,545.24 R 2,150,705.84 R 3,158,839.40  R                                  -    R                                  -   R 3,158,839.40



127 03/2013/MD(BL) CLUSTER 2 WATER BACKLOG 

PROJECT: REGIONAL SCHEME 6: 

KWALO'S 

CONSTRUCTION

R 9,558,028.28  R                                   -    R                     9,558,028.28 R 0.00 R 0.00 R 5,212,314.03 R 4,345,714.25 R 4,345,715.25  R                                  -    R                                  -   R 4,345,715.25 R 10,885,358.58 R 6,539,643.33  R                                  -    R                                  -   R 6,539,643.33

26/2012/MD(AM) SUPPLY AND DELIVERY OF PVC PIPES 

TO HOFMEYR FOR BULK WATER 

MARLEY PIPE 

SYSTEMS (PTY)LTD

R 10,468,356.89  R                                   -    R                   10,468,356.89 R 1,970,124.65 R 0.00 R 5,894,692.10 R 6,543,789.44 R 6,543,789.44  R                                  -    R                                  -   R 6,543,789.44 R 4,344,635.11 R 2,199,154.33  R                                  -    R                                  -   R 2,199,154.33

128 27/2012/MD(AM) BULK WATER SUPPLY TO HOFMEYER - 

CONSTRUCTION OF PIPELINE

MONTSENG  / MAPITSI 

JV

R 28,395,200.30  R                                   -    R                   28,395,200.30 R 0.00 R 0.00 R 1,705,746.00 R 26,689,454.00 R 26,689,454.00  R                                  -    R                                  -   R 26,689,454.00 R 14,742,584.44 R 11,946,869.56  R                                  -    R                                  -   R 11,946,869.56

129 32/2013/MD(TN) VANANDA WATER SUPPLY PROJECT: 

PRIMARY PIPELINE AND RESEVOIR 

UMNGA CONTRACTORS  R                                   -    R                                      -   R 0.00 R 0.00 R 0.00 R 0.00 R 0.00  R                                  -    R                                  -   R 0.00 R 737,363.01 R 737,363.01  R                                  -    R                                  -   R 737,363.01

130 12/2013/MD(BL) CLUSTER 4 WATER SUPPLY SCHEME : 

NORTH EASTERN SCHEME 

MUSCON CIVILS R 4,327,809.41  R                                   -    R                     4,327,809.41 R 765,600.00 R 0.00 R 1,807,458.82 R 2,520,350.59 R 2,520,350.59  R                                  -    R                                  -   R 2,520,350.59 R 3,043,085.96 R 522,735.37  R                                  -    R                                  -   R 522,735.37

31/2011/MD (TN) COFIMVABA PHASE 1 WATER 

RETICULATION COMPLETION PROJECT

ROBERT BROS 

CONSTRUCTION

R 14,983,256.70  R                                   -    R                   14,983,256.70 R 0.00 R 0.00 R 1,277,248.32 R 13,706,008.38 R 13,706,008.38 R 0.00 R 0.00 R 13,706,008.38 R 9,989,899.21 R 3,716,109.17  R                                  -    R                                  -   R 3,716,109.17

32/2011/MD(TN) COFIMVABA SEWER RETICULATION - 

PHASE 4

ZANA MANZI SERVICES R 14,893,588.08  R                                   -    R                   14,893,588.08 R 0.00 R 0.00 R 458,977.02 R 14,434,611.06 R 14,434,611.06  R                                  -    R                                  -   R 14,434,611.06 R 10,166,984.38 R 4,267,626.68  R                                  -    R                                  -   R 4,267,626.68

131 28/2013/MD(BL) UPGRADE OF ELLIOT WASTEWATER 

TREATMENT WORKS

MPUMALANGA 

CONSTRUCTION

R 67,341,500.00  R                                   -    R                   67,341,500.00 R 0.00 R 0.00 R 1,159,916.02 R 66,181,583.98 R 66,181,583.98  R                                  -    R                                  -   R 66,181,583.98 R 28,648,188.43 R 37,533,395.55  R                                  -    R                                  -   R 37,533,395.55

33/2013/MD(BL) CLUSTER 4 WATER BACKLOG NCORA 

SCHEME: PRIMARY STEEL PIPELINES 

CERIMELE 

CONSTRUCTION 

R 66,009,491.41  R                                   -    R                   66,009,491.41 R 0.00 R 0.00 R 0.00 R 66,009,491.41 R 66,009,491.41  R                                  -    R                                  -   R 66,009,491.41 R 26,866,616.14 R 39,142,875.27  R                                  -    R                                  -   R 39,142,875.27

134 32/2013/MD(TN) VANANDA WATER SUPPLY PROJECT: 

PRIMARY PIPELINE AND RESEVOIR 

KWENA MOKONE 

TRADING 

 R                                   -   R 0.00 R 0.00 R 0.00 R 0.00 R 0.00 R 0.00  R                                  -    R                                  -   R 0.00 R 2,469,280.58 R 2,469,280.58  R                                  -    R                                  -   R 2,469,280.58

136 31/2013/MD(TN) CLUSTER 6 WATER BACKLOG 

PROJECT: SINQUMENI BULK WATER 

MAZANGWA 

CONSTRUCTION 

R 17,055,188.91  R                                   -   R 17,055,188.91 R 0.00 R 0.00 R 0.00 R 17,055,188.91 R 17,055,188.91  R                                  -    R                                  -   R 17,055,188.91 R 17,055,047.43 R 141.48  R                                  -    R                                  -   R 141.48

137 08/2013/MD(TN) INTSIKA YETHU: QAMATA AND 

SANITATION PROJECT

RUWACON (PTY) LTD R 72,627,995.71  R                                   -   R 72,627,995.71 R 0.00 R 0.00 R 3,534,051.87 R 69,093,943.84 R 69,093,943.84  R                                  -    R                                  -   R 69,093,943.84 R 43,696,134.54 R 25,397,809.30 R 3,028,117.49  R                                  -   R 22,369,691.81

138 34/2013/MD(AM) XONXA DAM TRANSFER SCHEME: 

CONSTRUCTION OF 11.7KM STEEL 

UDUMO TRADING 26 

(PTY) LTD t/a ULTIMATE 

74,599,224.81  R                                   -    R                   74,599,224.81 R 0.00 R 0.00 R 0.00 R 74,599,224.81 R 74,559,224.81  R                                  -    R                                  -   R 74,559,224.81 R 20,373,157.83 R 54,186,066.98  R                                  -    R                                  -   R 54,186,066.98

139 30/2013/MD(TN) CLUSTER 9 WATER BACKLOG PROJECT 

: TSOJANA SOUTHERN BULK TO 

MAZANGWA 

CONSTRUCTION 

R 21,751,114.44  R                                   -    R                   21,751,114.44 R 0.00 R 0.00 R 0.00 21,751,114.44 R 21,751,114.44  R                                  -    R                                  -   R 21,751,114.44 R 10,280,529.61 R 11,470,584.83 R 1,823,893.42  R                                  -   R 9,646,691.41

EPWP PROJECTS

140 13A/2013/MD(AM) TARKASTAD BUCKET ERADICATION 

PROJECT PHASE B - ZOLA & IVANLEW

ULTRAMATIC TWELVE 

cc

R 3,325,949.09  R                                   -   R 3,325,949.09 R 0.00 R 0.00 R 1,473,329.24 R 1,852,619.85 R 1,852,619.85  R                                  -    R                                  -   R 1,852,619.85  R                                          -   R 1,852,619.85  R                                  -   R 601,798.12 R 1,250,821.73

141 13K/2013/MD(BL) CLUSTER 2 WATER SUPPLY BACKLOG: 

REGIONAL SCHEME 1: PHASE 2A (1) 

DUNA CONSTRUCTION R 1,877,219.19  R                                   -   R 1,877,219.19 R 0.00 R 0.00 R 0.00 R 1,877,219.19 R 1,877,219.19  R                                  -    R                                  -   R 1,877,219.19 R 1,051,726.22 R 825,492.97  R                                  -    R                                  -   R 825,492.97

13G/2013/MD(BL) CLUSTER 2 WATER SUPPLY BACKLOG: 

REGIONAL SCHEME 1 - PHASE 2A (3) -  

CXM CIVIL & BUILDING 

CONSTRUCTION

R 1,275,067.20  R                                   -   R 1,275,067.20 R 0.00 R 0.00 R 0.00 R 1,275,067.20 R 1,275,067.20  R                                  -    R                                  -   R 1,275,067.20 R 349,499.50 R 925,567.70  R                                  -    R                                  -   R 925,567.70

142 13J/2013/MD(BL) CLUSTER 2 WATER SUPPLY BACKLOG: 

REGIONAL SCHEME 1 - PHASE 2A 

MLP GENERAL 

CONTRACTORS 

R 3,717,466.70  R                                   -   R 3,717,466.70 R 0.00 R 0.00 R 0.00 R 3,717,466.70 R 3,717,466.70  R                                  -    R                                  -   R 3,717,466.70 R 2,104,521.63 R 1,612,945.07  R                                  -    R                                  -   R 1,612,945.07

SESSION CLUSTER 2 WATER SUPPLY BACKLOG: 

REGIONAL SCHEME 1 - PHASE 2A 

TIP TOP & JS 

CONSTRUCTION

 R                                    -    R                                   -    R                                      -   R 0.00 R 0.00 R 0.00 R 0.00 R 0.00  R                                  -    R                                  -   R 0.00  R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

SESSION CLUSTER 2 WATER SUPPLY BACKLOG: 

REGIONAL SCHEME 1 - PHASE 2A 

VOLCANO SALES AND 

TRANSPORT cc

 R                                    -    R                                   -    R                                      -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

SESSION CLUSTER 2 WATER SUPPLY BACKLOG: 

REGIONAL SCHEME 1 - PHASE 2A 

DAISYLAND  R                                    -    R                                   -    R                                      -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

SESSION CLUSTER 2 WATER SUPPLY BACKLOG: 

REGIONAL SCHEME 1 - PHASE 2A 

VOLCANO  R                                    -    R                                   -    R                                      -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

SESSION CLUSTER 2 WATER SUPPLY BACKLOG: 

REGIONAL SCHEME 1 - PHASE 2A 

MOTOWN CENTRE  R                                    -    R                                   -    R                                      -   R 99,822.03 R 99,822.03  R                                  -    R                                  -   -R 99,822.03

SESSION CLUSTER 2 WATER SUPPLY BACKLOG: 

REGIONAL SCHEME 1 - PHASE 2A 

APS EC (PTY) LTD  R                                    -    R                                   -    R                                      -   R 214,006.50 R 214,006.50  R                                  -    R                                  -   -R 214,006.50

SESSION CLUSTER 2 WATER SUPPLY BACKLOG: 

REGIONAL SCHEME 1 - PHASE 2A 

KHUMO INDYEBO & 

ASSOCIATES CC 

 R                                    -    R                                   -    R                                      -   R 40,194.53 R 40,194.53  R                                  -    R                                  -   -R 40,194.53

143 13M/2013/MD(BL) CLUSTER 2 WATER SUPPLY BACKLOG: 

WATER SUPPLY TO RURAL VILLAGES 

NONTSU 

CONSTRUCTION CC

R 4,386,621.16  R                                   -   R 4,386,621.16 R 0.00 R 0.00 R 0.00 R 4,386,621.16 R 4,386,621.16  R                                  -    R                                  -   R 4,386,621.16 R 2,497,237.06 R 1,889,384.10  R                                  -    R                                  -   R 1,889,384.10

144 13H/2013/MD(BL) CLUSTER 2 WATER SUPPLY BACKLOG 

REGIONAL SCHEME 1: PHASE 2A (4) - 

SEKUISIZWE 

BUSINESS ENTERPRISE

R 1,713,290.04  R                                   -   R 1,713,290.04 R 0.00 R 0.00 R 0.00 R 1,713,290.04 R 1,713,290.04  R                                  -    R                                  -   R 1,713,290.04 R 691,959.69 R 1,021,330.35  R                                  -    R                                  -   R 1,021,330.35

145 13L/2013/MD(BL) CLUSTER 2 REGIONAL SCHEME 1: 

PHASE 2A (2) JIPUTA / MAKHIKHI

SIQUQUQU TRADING 

ENTERPRISE

R 1,844,126.36  R                                   -   R 1,844,126.36 R 0.00 R 0.00 R 0.00 R 1,844,126.36 R 1,844,126.36  R                                  -    R                                  -   R 1,844,126.36 R 994,295.09 R 849,831.27  R                                  -    R                                  -   R 849,831.27

146 13E/2013/MD(BL) UPGRADE OF WATER RETICULATION 

AT POLAR PARK ELLIOT: PHASE 1

NTSIKA YETHU 

TRADING ENTERPISE

R 7,749,200.84  R                                   -   R 7,749,200.84 R 0.00 R 0.00 R 0.00 R 7,749,200.84 R 7,749,200.84  R                                  -    R                                  -   R 7,749,200.84 R 2,338,800.33 R 5,410,400.51  R                                  -    R                                  -   R 5,410,400.51

SESSION UPGRADE OF WATER RETICULATION 

AT POLAR PARK ELLIOT

INCLEDON  R                                    -    R                                   -    R                                      -   R 0.00 R 0.00 R 0.00 R 0.00 R 0.00  R                                  -    R                                  -    R                                   -   R 343,556.86 R 343,556.86  R                                  -    R                                  -   -R 343,556.86

SESSION UPGRADE OF WATER RETICULATION 

AT POLAR PARK ELLIOT

LUKHANJI  PRECAST 

CC

 R                                    -    R                                   -    R                                      -   R 0.00 R 0.00 R 0.00 R 0.00 R 0.00  R                                  -    R                                  -    R                                   -   R 172,398.78 R 172,398.78  R                                  -    R                                  -   -R 172,398.78

147 13D/2013/MD(BL) UPGRADE OF WATER RETICULATION 

AT POLAR PARK ELLIOT: PHASE 2

BAY CITY TRADING 

735cc

R 7,908,000.15  R                                   -   R 7,908,000.15 R 0.00 R 0.00 R 0.00 R 7,908,000.15 R 7,908,000.15  R                                  -    R                                  -   R 7,908,000.15 R 2,017,596.92 R 5,890,403.23  R                                  -    R                                  -   R 5,890,403.23

SESSION CONSTRUCTION OF VANANDA 

RETICULATION - DAZA & SHWEME 

INCLEDON  R                                    -    R                                   -    R                                      -    R                                  -    R                                   -   R 257,572.98 R 257,572.98  R                                  -    R                                  -   -R 257,572.98

SESSION CONSTRUCTION OF VANANDA 

RETICULATION - DAZA & SHWEME 

MZAMO & MZAMO  R                                    -    R                                   -    R                                      -    R                                  -    R                                   -   R 252,849.72 R 252,849.72  R                                  -    R                                  -   -R 252,849.72

SESSION CONSTRUCTION OF VANANDA 

RETICULATION - DAZA & SHWEME 

UMNGA CONTRACTORS  R                                    -    R                                   -    R                                      -    R                                  -    R                                   -   R 947,153.25 R 947,153.25  R                                  -    R                                  -   -R 947,153.25

SESSION CONSTRUCTION OF VANANDA 

RETICULATION - DAZA & SHWEME 

SIKHOKELE BUSINESS 

CONSULTING 

 R                                    -    R                                   -    R                                      -    R                                  -    R                                   -   R 5,767.25 R 5,767.25  R                                  -    R                                  -   -R 5,767.25

SESSION CONSTRUCTION OF VANANDA 

RETICULATION - DAZA & SHWEME 

AGES  R                                    -    R                                   -    R                                      -    R                                  -    R                                   -   R 50,710.79 R 50,710.79  R                                  -    R                                  -   -R 50,710.79

148 13U/2013/MD(TN) CONSTRUCTION OF VANANDA 

RETICULATION - DAZA & SHWEME 

FINLAB LABORATORIES R 1,334,597.51  R                                   -    R                                      -   R 0.00 R 0.00 R 0.00 R 0.00 R 1,334,597.51 R 0.00  R                                  -   R 1,334,597.51 R 131,265.58 R 1,203,331.93  R                                  -    R                                  -   R 1,203,331.93

149 13S/2013/MD(TN) CONSTRUCTION OF VANANDA 

RETICULATION - DAZA & SHWEME 

SOMILA CONTRACTORS R 6,488,437.46  R                                   -    R                                      -   R 0.00 R 0.00 R 0.00 R 0.00 R 6,488,437.46 R 0.00  R                                  -   R 6,488,437.46 R 1,676,553.03 R 4,811,884.43  R                                  -    R                                  -   R 4,811,884.43

150 13R/2013/MD(TN) CONSTRUCTION OF VANANDA 

RETICULATION FOR EAST BANK:Tsomo 

DDX BUILDERS  R                                   -    R                                      -   R 0.00 R 0.00 R 0.00 R 0.00 R 0.00 R 0.00  R                                  -    R                                   -   R 2,262,196.41 R 2,262,196.41  R                                  -    R                                  -   -R 2,262,196.41

151 13Q/2013/MD(TN) CLUSTER 8: WATER BACKLOG 

NXAMAGELE BULK MAIN (Ngqutura; 

SIBHOZO BUILDING 

CONSTRUCTION  

R 3,190,176.00  R                                   -   R 3,190,176.00 R 0.00 R 0.00 R 0.00  R                          3,190,176.00 R 3,190,176.00 R 0.00  R                                  -   R 3,190,176.00 R 1,423,871.44 R 1,766,304.56  R                                  -    R                                  -   R 1,766,304.56

152 13P/2013/MD(TN) CLUSTER 8 WATER BACKLOG: 

NXAMAGELE B VILLAGE RETICULATION 

SIMPIWE AND SIMTHA 

CONSTRUCTION 

R 1,826,594.58  R                                   -   R 1,826,594.58 R 0.00 R 0.00 R 0.00  R                          1,826,594.58 R 1,826,594.58 R 0.00  R                                  -   R 1,826,594.58 R 1,054,131.48 R 772,463.10  R                                  -    R                                  -   R 772,463.10

153 13N/2013/MD(TN) CLUSTER 8 WATER BACKLOG 

NQUTURA VILLAGE RETICULATION 

NTSOMI VENFOLO 

CONSTRUCTION

R 2,209,194.00  R                                   -   R 2,209,194.00 R 0.00 R 0.00 R 0.00 R 2,209,194.00 R 2,209,194.00 R 0.00  R                                  -   R 2,209,194.00 R 865,561.75 R 1,343,632.25  R                                  -    R                                  -   R 1,343,632.25

SESSION CLUSTER 8: WATER BACKLOG 

NXAMAGELE BULK MAIN (Ngqutura; 

PLUMBLINK  R                                    -    R                                   -    R                                      -    R                                  -    R                                   -   R 191,509.30 R 191,509.30  R                                  -    R                                  -   -R 191,509.30

SESSION CLUSTER 8: WATER BACKLOG 

NXAMAGELE BULK MAIN (Ngqutura; 

VOLCANO SALES  R                                    -    R                                   -    R                                      -    R                                  -    R                                   -   R 141,901.00 R 141,901.00  R                                  -    R                                  -   -R 141,901.00

154 13C/2013/MD(BL) CLUSTER 4: LOWER LANGANCI INTERIM 

WATER SUPPLY: CONTRACT 1

VELVET POND 

INVESTMENTS

R 3,276,199.68  R                                   -   R 3,276,199.68 R 0.00 R 0.00 R 0.00 R 3,276,199.68 R 3,276,199.68 R 0.00  R                                  -   R 3,276,199.68 R 1,116,241.72 R 2,159,957.96  R                                  -    R                                  -   R 2,159,957.96

155 13F/2013/MD(BL) CLUSTER 4: LOWER LANGANCI INTERIM 

WATER SUPPLY: CONTRACT 2

MLIMA CONSTRUCTION R 3,399,354.98  R                                   -   R 3,399,354.98 R 0.00 R 0.00 R 0.00 R 3,399,354.98 R 3,399,354.98 R 0.00  R                                  -   R 3,399,354.98 R 428,495.32 R 2,970,859.66  R                                  -    R                                  -   R 2,970,859.66

156 13B/2013/MD(BL) CLUSTER 4: LOWER LANGANCI INTERIM 

WATER SUPPLY: CONTRACT 3

NOLUTHANDO 

BUILDING & CIVIL 

R 2,890,825.40  R                                   -   R 2,890,825.40 R 0.00 R 0.00 R 0.00 R 2,890,825.40 R 2,890,825.40 R 0.00  R                                  -   R 2,890,825.40 R 2,235,493.73 R 655,331.67  R                                  -    R                                  -   R 655,331.67

157 13Z/2013/MD(TN) CLUSTER 4 QUICK WINS PROGRAMME 

ZE C072 MELIKA VILLAGE 80/20 

CONTROLLED 

AGRESSION

  R                                   -    R 0.00 R 0.00 R 0.00   R 0.00  R                                  -    R                                   -   R 182,153.48 R 182,153.48  R                                  -    R                                  -   -R 182,153.48

158 13Y/2013/MD(TN) CLUSTER 4 QUICK WINS PROGRAMME 

ZE C072 MELIKA VILLAGE 90/10  

PERCEVIERANCE AND 

PRAY PREVAILS

R 4,743,107.66  R                                   -   R 4,743,107.66 R 0.00 R 0.00 R 0.00 R 4,743,107.66 R 4,743,107.66 R 0.00  R                                  -   R 4,743,107.66 R 1,571,017.06 R 3,172,090.60  R                                  -    R                                  -   R 3,172,090.60

; 13W/2013/MD(TN) CLUSTER 4 QUICK WINS PROGRAMME 

ZE C072 JOJWENI VILLAGE 90/10  

SPRING FOREST 

TRADING 127 cc

R 2,370,668.19  R                                   -   R 2,370,668.19 R 0.00 R 0.00 R 0.00  R                          2,370,668.19 R 2,370,668.19 R 0.00  R                                  -   R 2,370,668.19 R 461,021.26 R 1,909,646.93  R                                  -    R                                  -   R 1,909,646.93

160 13X/2013/MD(TN) CLUSTER 4 QUICK WINS PROGRAMME 

ZE C072 SIQIKI & MAKHUZENI WATER 

SOSEBENZA 

PROJECTS CC

R 4,040,489.57  R                                   -   R 4,040,489.57 R 0.00 R 0.00 R 0.00  R                          4,040,489.57 R 4,040,489.57 R 0.00  R                                  -   R 4,040,489.57 R 592,731.49 R 3,447,758.08  R                                  -    R                                  -   R 3,447,758.08

SESSION CLUSTER 4: GESINI; KWAMZOLA; 

MELIKA; MATOLANYILE A&B) 

INCLEDON  R                                    -    R                                   -    R                                      -    R                                  -    R                                   -   R 986,381.29 R 986,381.29  R                                  -    R                                  -   -R 986,381.29

SESSION CLUSTER 4: GESINI; KWAMZOLA; 

MELIKA; MATOLANYILE A&B) 

AGES  R                                    -    R                                   -    R                                      -    R                                  -    R                                   -   R 44,228.15 R 44,228.15  R                                  -    R                                  -   -R 44,228.15

SESSION CLUSTER 4: GESINI; KWAMZOLA; 

MELIKA; MATOLANYILE A&B) 

UMNGA CONTRACTORS  R                                    -    R                                   -    R                                      -    R                                  -    R                                   -   R 484,699.24 R 484,699.24  R                                  -    R                                  -   -R 484,699.24

174 21P/2012/MD(TN) ENGCOBO SANITATION BACKLOG 

WARD 13 & 15 , 4 VILLAGES

CXM CIVIL AND 

BUILDING 

R 1,275,067.20  R                                   -   R 1,275,067.20 R 0.00 R 0.00 R 0.00 1,275,067.20 R 1,275,067.20 R 0.00  R                                  -   R 1,275,067.20 R 349,499.50 R 925,567.70  R                                  -    R                                  -   R 925,567.70

201 16Q/2011/MD(TN) COFIMVABA SANITATION (OLD WARD 8 

NXELESA VILLAGE) IN CHDM

FINLAB LABORATORIES R 1,026,686.05 R 1,335,965.02  R                        174,882.68 484 161.65 R 0.00 R 14,353.84 160,528.84 R 160,528.84 R 0.00  R                                  -   R 160,528.84  R                                          -   R 160,528.84  R                                  -    R                                  -   R 160,528.84



    

 #VALUE!

  

OTHER 

COMMITMENTS

  

208 12/2011/CFO(JL) PSP: DEVELOPMENT OF PROCEDURE 

MANUALS FOR CHDM BTO

PRICEWATERHOUSE 

COOPERS

 R                                    -    R                                   -    R                        688,275.00  R                                  -    R                                  -    R                                       -   688,275.00  R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

216 CHDM/BTO07/2013/(MS) PROVISION OF ASSET MANAGEMENT 

SOFTWARE SOLUTIONS

TAT I-CHAIN 

TECHNOLOGIES (PTY) 

 R                                      -   R 705,673.37 0.00  R                                   -   R 124,335.70  R                                        -    R                                  -    R                                  -    R                                            -   

218 07/2013/MD(AN) GIS SUPPORT AND DEVELOPMENT 

SERVICES FRO CHDM

ESRI S.A (Pty) Ltd  R                                      -   0.00  R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

219 09/2013/YN(JN) PROVISION OF CFO SUPPORT 2012/ 13 

& SUBSEQUENT FINANCIAL YEARS

PWC  R                                      -   0.00  R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

222 CHDM/CS12/2012(SS) PROVISION OF INTERGRATED 

SUBSTANCE ABUSE / TREATMENT AND 

SANCA R 0.00 R 0.00 R 0.00 R 249,848.00  TIME BASED APPOINTMENT  R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

225 CHDM/CS19/2013(SS) MEDICAL PRACTIONERS FOR 

ASSESSMENT & TREATMENT OF 

DR NB JADA  TIME BASED APPOINTMENT  R                                  -    R                                   -    R                                          -    R                                        -   1653  R                                  -    R                                            -   

227 21/2013/NN(DN) CO-ORDINATION & IMPLEMENTATION 

OF THE ANNUAL CHRIS HANI FREEDOM 

EAST CAPE 

PUBLISHING

R 0.00 R 0.00 R 0.00 R 444,450.62 R 444,450.62 R 888,901.24  R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

228 19/2013/NN(DN) REVIEW OF THE EXISTING EASTERN 

CAPE MIDLANDS TOURISM 

EAST CAPE 

PUBLISHING 

R 0.00 R 0.00 R 0.00 R 0.00 R 1,131,744.23 R 1,131,744.23  R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

229 CHDM/BTO20/2013(NF) CONVERSION OF AMBULANCE BASE TO 

OFFICE ACCOMMODATION 

CLARENCE BOBIE 

INCORPORATED

R 0.00 R 0.00  R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

232 27/2013/MD(AN) PROVISION OF LAND AUDIT OR 

CASTRAL DATABANK FOR CHRIS HANI 

I  @ CONSULTING 

(PTY) LTD

R 0.00 R 320,295.40 R 320,295.40  R                                  -   R 0.00  R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

; 20/2013/NN(NM) DEVELOPMENT OF INTERGRATED 

HOUSING SETTLEMENT SECTOR PLAN 

TSHANI CONSULTING 

CC

R 0.00 R 299,820.00 R 299,820.00 R 0.00  R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

234 18/2013/NN(RN) TOWN PLANNING FOR CACADU EXT- 

LADY FRERE

NPM CONSULTING CC R 495,900.00 R 0.00 R 495,900.00 R 0.00 R 0.00 R 0.00 R 495,900.00 R 495,900.00 R 0.00  R                                  -    R                                   -    R                                          -    R                                  -    R                                  -    R                                            -   

236 CHDM/IPED01/2014(NN) SUPPLY, DELIVERY & INSTALLATION OF 

CARPORTS FOR CHDM OFFICES

LIFESTONE 

CONSTRUCTION & CIVIL 

R 127,999.89 R 0.00 R 127,999.89 R 120,319.89 R 7,680.00  R                                  -    R                                   -    R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

244 01/2014/NN(MD) LIVESTOCK IMPROVEMENT 

PROGRAMME

MNGCUNUBE 

DEVELOPMENT (PTY)

R 1,700,887.32 R 0.00 R 1,700,887.32 R 0.00 R 0.00 R 0.00 R 1,700,887.32 R 1,700,887.32 R 0.00 R 0.00 R 1,700,887.32  R                                          -   R 1,700,887.32  R                                  -    R                                  -    R                                            -   

250 20/2014/YN(TP) PROVISION OF IMMOVABLE 

INFRASTRUCTURE ASSET REGISTER 

DUCHARME 

CONSULTING COASTAL 

R 993,878.00   R                                          -    R                                        -    R                                  -    R                                  -    R                                            -   

251 CHDM/BTO29/2014/YN(TP) VERIFICATION OF MOVABLE ASSETS TAT I-CHAIN 

TECHNOLOGIES (PTY) 

 R                                    -    R                                   -    R                                      -    R                                  -    R                                  -    R                                       -    R                                            -    R                                     -    R                                  -    R                                  -    R                                   -   R 507,099.36  R                                        -    R                                  -    R                                  -    R                                            -   

254 CHDM/CS58/2014/YD(SS) COUNCELLING AND THEURAPETIC 

SERVICES FOR CHDM EMPLOYEES AND 

MAZASA MANAGEMENT 

CONSULTING

 R                                    -    R                                   -    R                                      -    R                                  -    R                                  -    R                                       -    R                                            -    R                                     -    R                                  -    R                                  -    R                                   -   R 58,874.60  R                                        -    R                                  -    R                                  -    R                                            -   

256 47/2014/NG(RM) REVIEW OF THE CHDM SPATIAL 

DEVELOPMENT FRAMEWORK 2014/15

UMHLABA 

CONSULTING GROUP

R 264,936.00 0 0 0 0 0 0 0 0 R 119,638.59  R                                        -    R                                  -    R                                  -    R                                            -   

 46/2014/YS™ INTERGRATED DISASTER 

MANAGEMENT INFORMATION AND 

AURECON GROUP R 4,990,999.86 R 0.00 R 4,990,999.86 R 0.00 R 0.00 R 0.00 R 0.00 R 4,990,999.86 R 0.00  R                                  -   R 4,990,999.86 R 1,236,999.97  R                                        -    R                                  -    R                                  -    R                                            -   

258 CHDM/IPED13/2015/MD(RM) SPARTIAL DEVELOPMENT FRAMEWORK 

SAKHISIZWE LM 2015

ILIZWE TOWN & 

REGIONAL PLANNERS

R 187,000.00 0 0 0 0 0 0 0 0 R 0.00  R                                        -    R                                  -    R                                  -    R                                            -   

260 63/2014/MD(MH) EVENTS MANAGEMENT/ CO-

ORDINATION OF CHRIS HANI JAZZ & 

JCEB SOUL GOOD R 1,532,341.65 0 0 0 0 0 0 0 0 R 1,225,873.32  R                                        -    R                                  -    R                                  -    R                                            -   

261 CHDM/CS14/2015/YD(TS) FACILITATOR: PURCHASING OF 

MICROSOFT LICENCES FOR CHDM

STATE INFORMATION 

TECHNOLOGY AGENCY

 R                                    -    R 0.00  R                                        -    R                                  -    R                                  -    R                                            -   

262 01/2015/YS (TM) SUPPLY AND DELIVERY OF MOBILE 

INCIDENT COMMAND UNIT

VUZA FLEET 

MANAGEMENT 

R 1,723,472.30  R                                   -    R                                      -    R                                  -    R                                  -    R                                       -    R                                            -    R                                     -    R                                  -    R                                  -    R                                   -   R 0.00  R                                        -    R                                  -    R                                  -    R                                            -   

263 49/2014/YS(ED) SUPPLY AND DELIVERY OF A FIRE 

TRUCK FOR CHDM

VUZA FLEET 

MANAGEMENT 

R 2,994,176.47  R                                   -    R                                      -    R                                  -    R                                  -    R                                       -    R                                            -    R                                     -    R                                  -    R                                  -    R                                   -   R 0.00  R                                        -    R                                  -    R                                  -    R                                            -   

 

  

COMMUNITY PROJECTS     

CONSULTANTS       

23/2010/DPA(MD) IMPLEMENTATION OF IRRIGATION AND 

OTHER AMENITIES INFRASTRUCTURE 

LUKHOZI CONSULTING 

ENGINEERS

R 2,941,750.17  R                     2,813,844.90 R 306,535.94 2,507,308.96 R 0.00 R 0.00 R 0.00  R                                  -    R                                            -   

24/2014/NN(NG) CONSTRUCTION OF MENTORSHIP & 

MANAGEMENT SERVICES FOR 

NTINGA PROJECTS 

MANAGERS

34% R 17,042,817.80 R 0.00 R 0.00  R                                  -    R                                            -   

24/2014/NN(NG) CONSTRUCTION OF MENTORSHIP & 

MANAGEMENT SERVICES FOR 

CAMDEKON 

ENGINEERS cc

24% R 0.00 R 0.00 34109.16  R                                  -    R                                            -   

CHDM/IPED/23/2013(NN)  CROP PRODUCTION & AGRO 

PROCESS: SUPPLY OF INPUTS TO 

UMTHIZA FARMERS 

CORP

R 3,429,065.00 R 0.00 R 0.00 R 0.00  R                                  -    R                                            -   

CHDM/IPED24/2013(NN)  CROP PRODUCTION & AGRO 

PROCESS: SUPPLY OF INPUTS TO 

ONIHLE 

DEVELOPMENTS

Appointment  based on rate R 0.00 R 0.00  R                                  -    R                                            -   

R 0.00 R 0.00 R 0.00  

OTHER COMMITMENTS R 0.00 R 0.00 R 0.00  

 R 0.00 R 0.00

207 16/2010/MD(FM) HIRING OF CONSTRUCTION PLANT AND 

EQUIPMENT 

LUSTHOF PLANT HIRE  R                          12,012.00 0.00 R 0.00 R 0.00  R                                  -    R                                            -   

205 31/2012/MM(NF) PROVISION OF TRAVEL AGENCY 

SERVICES

LITHABA BASADI 

INVESTMENTS (PTY) 

 Usage Based R 0.00 R 0.00  R                                  -    R                                            -   

230 01/2013/YD(SS) PROVISION OF HYGIENE SERVICES 

FOR CHDM 

RENTOKIL INITIAL R 0.00 Appointment  based on rate R 0.00 R 0.00  R                                  -    R                                            -   

253 CHDM/BTO13/2013(NF) PROVISION OF TELECOMPREHENSIVE 

CORPORATE INTERGRATED MOBILE 

MTN BUSINESS 

HENDRIK POTGIETER

-   R                                  -    R                                            -   

246 CHDM/BTO26/2014/CFO (BN) PROVISION OF SUPPORTING SERVICES 

TO REVENUE AND BILLING STAFF ON A 

BUSINESS CONNEXION R 0.00 R 0.00 R 0.00 R 0.00  R                                  -    R                                            -   

247 CHDM/BTO24/2014/CFO (BN) IMPLEMENTATION OF RECEIPTING FOR 

WATER & SANITATION

BUSINESS CONNEXION R 0.00 R 0.00 R 0.00 R 0.00  R                                  -    R                                            -   

248 CHDM/3TO26/2014/CFO (BN) IMPLEMENTATION OF VENUS 

FINANCIAL MANAGEMENT SYSTEM

BUSINESS CONNEXION R 186,544.02 R 186,544.02 R 186,544.02 R 186,544.02 R 186,544.02 R 0.00 R 186,544.02  R                                  -    R                                            -   

249 CHDM/BTO25/2014/CFO (BN) TRAINING OF REVENUE STAFF ON 

BILLING MODULE FOR WATER AND 

BUSINESS CONNEXION R 0.00 R 0.00 R 0.00 R 0.00  R                                  -    R                                            -   

237 26/2013/YD(FN) HIRING OF OFFICE EQUIPMENT FOR 

CHRIS HANI DISTRICT MUNICIPALITY: 

RGL TRADING (PTY) 

LTD t/a ITEC EAST CAPE

R 0.00 R 0.00 R 0.00  R                                  -    R                                            -   

243 17/2014/YD(FN) PROVISION OF ADVERTISING SERVICES 

FOR CHDM

SONDLO & KNOPP 

ADVERTISING

R 0.00                                                -   R 0.00 R 0.00  R                                  -    R                                            -   

214 20/2012/JN(MS) PROVISION OF BANKING SERVICES 

FOR CHDM

FNB  R                               432.06 0.00 R 0.00 R 0.00  R                                  -    R                                            -   

210 01/2012/CS(AM) PSP: PROVISION OF LEGAL SERVICES 

FOR CHDM

Mc WILLIAMS & ELLIOT 

INC.ATTORNEYS

 Based on usage 0.00 R 0.00 R 0.00  R                                  -    R                                            -   

209 CHDM/BTO5/2012(DL) RENEWAL OF INSURANCE COVER: 

PROVISION OF FINANCIAL RISK 

ALEXANDER FORBES 

RISK SERVICES

R 753,987.00 753,987.00 R 0.00 R 0.00  R                                  -    R                                            -   

215 CHDM/ENG04/2013(FM) PROVISION OF SECURITY SERVICES RELIABLE GUARDS 

SECURITY & CLEANING

R 450,800.00 R 19,600.00 R 431,200.00 R 274,400.00 156,800.00 R 158,800.00 R 158,800.00  R                                          -   R 158,800.00  R                                  -    R                                  -    R                                            -   

 R                              637,344.02  R                                19,600.00  R                              1,384,175.08  R                                            -    R                                            -    R                                  274,400.00  R                                     1,097,331.02  R                               345,344.02  R                                            -    R                                            -    R                             345,344.02  R                                                       -    R                                   345,344.02  R                                            -    R                                            -    R                                                         -   
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#
Tender 

No

Project 

Descripti

on

Funders
Asset 

Category

Job 

Number

Vote 

Number

Service 

Provider

Appoint

ment 

Date

CIVIL 

CONS

ULTA

NTS

1

50/2007/MD(TS)WATER 

SUPPLY 

BACKLO

G IN 

CHDM: 

CLUSTE

R 6

MIG

Infrastruc

ture

STEMEL

E 

BOSCH 

AFRICA 

/ 

SINAKH

O 

CONSUL

TING 

ENGINE

ERS

#######

2

Project 

inherited 

from LM 

prior 

2003

COFIMV

ABA EU 

SANITAT

ION 

WARD 

1,2,3

MIG

Infrastruc

ture

MBSA 

CONSUL

TING

Project 

inherited 

from LM 

prior 

2003

3

Project 

inherited 

from LM 

prior 

2003

COFIMV

ABA 

SANITAT

ION 

PILOT 

PROJEC

T(WARD 

8)

MIG

Infrastruc

ture

BUNON

O 

ENGINE

ERS

Project 

inherited 

from LM 

prior 

2003

4

50/2007/MD(TS)WATER 

SUPPLY 

BACKLO

G IN 

CHDM-

CLUSTE

R 4

MIG

Infrastruc

ture

CAMDEK

ON 

ENGINE

ERS / 

HEKIMA 

ENGINE

ERS

#######



5

N/A WATER 

SUPPLY 

BACKLO

G IN 

CHDM-

CLUSTE

R 4-

SEPLAN 

VILLAGE

S-

RETICUL

ATION

MIG

Infrastruc

ture

CAMDEK

ON 

ENGINE

ERS

6

N/A ENGCOB

O 

WASTE 

WATER 

TREATM

ENT 

WORKS

MIG

Infrastruc

ture

GOBA 

CONSUL

TING 

ENGINE

ERS & 

PROJEC

T 

MANAGE

RS

7

50/2007/MD(TS)WATER 

SUPPLY 

BACKLO

G IN 

CHDM: 

CLUSTE

R 7

MIG

Infrastruc

ture

GOBA / 

SONTIN

GA 

CONSUL

TING 

ENGINE

ERS 

#######

8

50/2007/MD(TS)WATER 

SUPPLY 

BACKLO

G IN 

CHDM : 

CLUSTE

R 3

MIG

Infrastruc

ture

LUKHOZI 

 

CONSUL

TING 

ENGINE

ERS 

(PTY) 

LTD

#######



9

50/2007/MD(TS)WATER 

SUPPLY 

BACKLO

G IN 

CHDM-

CLUSTE

R 2-

WATER 

SUPPLY 

TO 

RURAL 

VILLAGE

S:INTSIK

A 

YETHU 

REGION

MIG

Infrastruc

ture

UHAMBI

SO 

CONSUL

T (PTY) 

LTD

#######

10

50/2007/MD(TS)WATER 

SUPPLY 

BACKLO

G IN 

CHDM-

CLUSTE

R 2-

WATER 

SUPPLY 

TO 

RURAL 

VILLAGE

S:EMALA

HLENI 

REGION

MIG

Infrastruc

ture

UHAMBI

SO 

CONSUL

T (PTY) 

LTD

#######

11

N/A MACKAY

S NEK 

SANITAT

ION

MIG

Infrastruc

ture

AURECO

N 

/AFRICO

N



12

N/A REFURB

ISHMEN

T OF 

MOLTEN

O 

OXIDATI

ON 

PONDS

MIG

Infrastruc

ture

BIGEN 

AFRICA

13

N/A LUTHULI 

 WATER 

SUPPLY 

SCHEME

MIG

Infrastruc

ture

LUKHOZI 

 

CONSUL

TING 

ENGINE

ERS 

(PTY) 

LTD

14

62/2006/MD(TS)QAMATA 

 WATER 

AND 

SANITAT

ION 

PROJEC

T

MIG

Infrastruc

ture

SSI 

ENGINE

ERS 

AND 

ENVIRO

NMENTA

L 

CONSUL

TANTS

15

N/A UPGRAD

E OF 

ROSMEA

D 

WATER 

SUPPLY

MIG

Infrastruc

ture

CAMDEK

ON 

ENGINE

ERS

16

TSOMO 

RDP 2 

WATER 

SUPPLY 

BULK 

AND 

INTERN

AL 

RETICUL

ATION

MIG

Infrastruc

ture

AURECO

N/AFRIC

ON

17
N/A CHDM 

WATER 

SUPPLY 

MIG Infrastruc

ture

CAMDEK

ON 

ENGINE



18

50/2007/MD(TS)WATER 

SUPPLY 

BACKLO

G IN 

CHDM: 

CLUSTE

R 9

MIG

Infrastruc

ture

MALUTI 

GSM

#######

19

XONXA 

DAM 

WATER 

SUPPLY

MIG

Infrastruc

ture

SSI 

ENGINE

ERS 

AND 

ENVIRO

NMENTA

L 

CONSUL

TANTS

20

50/2007/MD(TS)CHDM 

WATER 

BACKLO

G 

CLUSTE

R 1

MIG

Infrastruc

ture

ARCUS 

GIBB

#######

21

GQOBO

NCO / 

NKONDL

O 

WATER 

SUPPLY

MIG

Infrastruc

ture

GOBA  

(FST 

CONSUL

TING 

ENGINE

ERS) / 

SONTIN

GA 

ENGINE

ERS

#######



22

50/2007/MD(TS)WATER 

SUPLY 

BACKLO

G IN 

CHDM 

CLUSTE

R 5

MIG

Infrastruc

ture

KWEZI 

V3 

(WORLE

Y 

PARSON

S RSA)

#######

23

MIDDLE

BURG 

WATER 

PROVISI

ON

MIG

Infrastruc

ture

SEKTOR

24

50/2007/MD(TS)WATER 

SUPPLY 

BACKLO

G IN 

CHDM: 

CLUSTE

R 8

MIG

Infrastruc

ture

VELA 

VKE / 

MBSA

#######

25

COFIMV

ABA 

WATER 

& 

SEWER 

RETICUL

ATION

MIG

Infrastruc

ture

NDODAN

A 

CONSUL

TING  

26

N/A HEWU 

RA60 

REGION

AL 

BULK 

WATER  

SUPPLY 

SCHEME 

 (SW)

MIG

Infrastruc

ture

SINAKH

O 

CONSUL

TING 

PROJEC

T 

DEVELO

PMENT 

CONSUL

TANTS



27

INTSIKA 

YETHU 

TSOMO 

RDP 3 

WATER 

SUPPLY

MIG

Infrastruc

ture

CAMDEK

ON 

ENGINE

ERS

28

MOLTEN

O 

SPORTS 

 

COMPLE

X 

PROPOS

ED 

SPORTS 

 

STADIU

M AND 

AMENITI

ES

MIG

Infrastruc

ture

BUNON

O 

ENGINE

ERS

#######

29

28/2008/MD(AM)MOLTEN

O LOW 

LEVEL 

BRIDGE 

MIG

Infrastruc

ture

ELEMEN

T 

CONSUL

TING 

ENGINE

ERS

#######

30

N/A DUBENI 

STREAM 

 

CROSSI

NG

MIG

Infrastruc

ture

EYETHU 

ENGINE

ERS

#######

31

33/2009/MD(AM)CONSUL

TING 

ENGINE

ERING 

SERVIC

ES: 

BULK 

WATER 

& 

SANITAT

ION 

FOR 

NEW 

RATHS

WICK

MIG

Infrastruc

ture

ELEMEN

T 

CONSUL

TING 

ENGINE

ERS

#######



32

25/2010/MD(TS)ADMINIS

TRATIO

N & 

QUALITY 

 

CONTR

OL OF 

CONTRA

CTS: 

REGION 

2 

INTSIKA 

YETHU 

MIG

Infrastruc

ture

BIGEN 

AFRICA

4-Feb-11

33

24/2010/MD(TS)ADMINIS

TRATIO

N & 

QUALITY 

 

CONTR

OL OF 

CONTRA

CTS: 

REGION 

1 

ENGCOB

O

MIG

Infrastruc

ture

MAKHET

HA / 

MSBA JV

4-Feb-11

34

26/2010/MD(TS)ADMINIS

TRATIO

N & 

QUALITY 

 

CONTR

OL OF 

CONTRA

CTS: 

REGION 

3 

EMALAH

LENI 

/SAKHISI

ZWE 

MIG

Infrastruc

ture

HHO / 

MASILAK

HE 

ENGINE

ERS JV

4-Feb-11



35

27/2010/MD(TS)ADMINIS

TRATIO

N & 

QUALITY 

 

CONTR

OL OF 

CONTRA

CTS: 

REGION 

4 

LUKHAN

JI / 

TSOLWA

NA

MIG

Infrastruc

ture

BUNON

O / 

MINK 

LINE  

ENGINE

ERS JV 

4-Feb-11

36

37/2011/MD(AM)REFURB

ISHMEN

T AND 

UPGRAD

ING OF 

WATER 

& 

SEWER 

INFRAST

RUCTUR

E IN 

ILINGE 

VILLAGE

MIG

Infrastruc

ture

LUKHOZI 

 

CONSUL

TING 

ENGINE

ERS

#######

37

wsdp2013/14/MD(BL)PSP: TO 

DEVELO

P 

WATER 

SERVIC

ES 

DEVELO

PMENT 

PLAN

MIG

Infrastruc

ture

MESSSR

S 

ROYAL 

HASKON

ING DHV

#######

 

 

 

ISD 

CONS

ULTA

NTS



38

19/2009/MD(NN)SANITAT

ION 

BACKLO

G 

ELIMINA

TION: 

CLUSTE

R 11

MIG

Infrastruc

ture

SIMO 

CONSUL

TING 

SERVIC

ES

#######

39

19/2009/MD(NN)SANITAT

ION 

BACKLO

G 

ELIMINA

TION: 

CLUSTE

R 10

MIG

Infrastruc

ture

ECC 

(PTY) 

LTD

#######

40

19/2009/MD(NN)SANITAT

ION 

BACKLO

G 

ELIMINA

TION: 

CLUSTE

R 9

MIG

Infrastruc

ture

RESOUR

CE DEV. 

ADHOCR

ACY

#######

41

19/2009/MD(NN)SANITAT

ION 

BACKLO

G 

ELIMINA

TION: 

CLUSTE

R 8

MIG

Infrastruc

ture

PHILIWE 

 

DEVELO

PMENT 

FACILIT

ATORS

#######

42

19/2009/MD(NN)SANITAT

ION 

BACKLO

G 

ELIMINA

TION: 

CLUSTE

R 7

MIG

Infrastruc

ture

SIZOZA

MA 

TRAININ

G AND 

DEVELO

PMENT 

#######

43

19/2009/MD(NN)SANITAT

ION 

BACKLO

G 

ELIMINA

TION: 

CLUSTE

R  6

MIG

Infrastruc

ture

SENZAK

AHLE 

DEV. 

AND 

TRAININ

G

#######



44

19/2009/MD(NN)SANITAT

ION 

BACKLO

G 

ELIMINA

TION: 

CLUSTE

R 5

MIG

Infrastruc

ture

INGQAYI 

 RURAL 

DEV. 

CONSUL

TANTS

#######

45

19/2009/MD(NN)SANITAT

ION 

BACKLO

G 

ELIMINA

TION: 

CLUSTE

R 4

MIG

Infrastruc

ture

SIR 

MGEZ 

DEV. 

CONSUL

TANCY

#######

46

19/2009/MD(NN)SANITAT

ION 

BACKLO

G 

ELIMINA

TION: 

CLUSTE

R 3

MIG

Infrastruc

ture

AMANZ'A

BANTU 

SERVIC

ES 

#######

47

19/2009/MD(NN)SANITAT

ION 

BACKLO

G 

ELIMINA

TION: 

CLUSTE

R 2

MIG

Infrastruc

ture

KPPDMA #######

48

19/2009/MD(NN)SANITAT

ION 

BACKLO

G 

ELIMINA

TION: 

CLUSTE

R 1

MIG

Infrastruc

ture

SIMO 

CONSUL

TING 

SERVIC

ES

#######



49

N/A SOCIAL 

FACILIT

ATOR- 

HEWU 

RA60 

REGION

AL 

BULK 

WATER 

SUPPLY: 

 PHASE 

3 

CONTRA

CT 2

MIG

Infrastruc

ture

CLASSY 

CAREER 

 

DEVELO

PERS 

#######

50

46/2009/MD(NN)SOCIAL 

FACILIT

ATOR: 

MOLTEN

O 

SPORTS 

 

COMPLE

X

MIG

Infrastruc

ture

AURECO

N 

#######

51

 SOCIAL 

FACILIT

ATOR: 

ROSMEA

D AND 

MIDROS  

 WATER  

 

UPGRAD

ING 

PROJEC

T

MIG

Infrastruc

ture

RURAL 

SUPPOR

T 

SEVICES

              

 

 

 CONTRACTORS



52

50/2008/MD(TS)INTSIKA 

YETHU 

WATER 

RETICUL

ATION 

SCHEME 

 : 

PHASE 

2 BULK 

& 

VILLAGE 

 

RETICUL

ATION 

CONTRA

CT 3

MIG

Infrastruc

ture

N J C 

CONSTR

UCTION 

#######

53

49/2008/MD(TS)INTSIKA 

YETHU 

WATER 

RETICUL

ATION 

SCHEME 

 PHASE 

2 BULK 

& 

VILLAGE 

 

RETICUL

ATION  

CONTRA

CT 2 

MIG

Infrastruc

ture

N J C 

CONSTR

UCTION 

#######

54

48/2008/MD/(TS)INTSIKA 

YETHU 

RETICUL

ATION 

SCHEME 

 PHASE 

2 -BULK 

& 

VILLAGE 

 

RETICUL

ATION 

CONTRA

CT 1

MIG

Infrastruc

ture

N J C 

CONSTR

UCTION 

#######



55

27/2009MD(TN)ENGCOB

O 

BOJANE 

& 

SKHOBE

NI 

ADMINIS

TRATIO

N 

AREAS 

WATER 

SUPPLY 

-  

CONTRA

CT 3

MIG

Infrastruc

ture

ADD X 

TRADIN

G 540CC

8-Jan-10

56

38/2009/MD(TN) 

INTSIKA 

YETHU 

QAMATA 

 WATER 

PROJEC

T: 

MNGQA

NGA, 

ZWELIT

SHA & 

SIHLABE

NI 

INTERN

AL 

WATER 

SUPPLY

MIG

Infrastruc

ture

NGOMS

OLETHU 

 

CONSTR

UCTION 

#######



57

35/2009/MD(AM)UPGRAD

ING OF 

MOLTEN

O 

OXIDATI

ON 

PONDS: 

SUPPLY, 

 

INSTALL

ATION & 

COMMIS

SIONING 

 OF 

MECHAN

ICAL & 

ELECTRI

CAL 

EQUIPM

ENT 

MIG

Infrastruc

ture

HIDROT

ECH 

SYSTEM

S (PTY) 

LTD

6-May-10

58

14/2010/MD(LM)EMALAH

LENI 

RURAL 

SANITAT

ION 

PROJEC

T: 

MACKAY

'S NEK 

PHASE 1

MIG

Infrastruc

ture

BIG 

BRAVO 

/ 

NDZEKE

NI 

CONSTR

UCTION 

JV

#######

59

57/2009/MD(TN)LUTHULI 

 WATER 

SUPPLY 

CONTRA

CT 3

MIG

Infrastruc

ture

KAYALIH

LE / 

MHLONH

LORHI 

JV

8-Jul-10



60

21/2010/MD(TN)CLUSTE

R 9 

WATER 

BACKLO

G 

PROJEC

T: 

PHASE 

1B 

BULK 

SUPPLY 

SCHEME 

MIG

Infrastruc

ture

LUSTHO

F 

CONSTR

UCTION

9-Sep-10

61

22/2010/MD(AM)UPGRAD

E OF 

ROSMEA

D 

WATER 

SUPPLY 

MIG

Infrastruc

ture

IMVUSA 

TRADIN

G 

1569CC 

T/A RD 

PROJEC

TS

#######

62

34/2010/MD(TN)CLUSTE

R 2  

WATER 

BACKLO

G 

PROJEC

T - 

GLEN 

GREY 

VILLAGE

S 

MIG

Infrastruc

ture

MAPITSI 

JV 

MTANGA

#######

63

36/2010/MD(LM)SEPLAN 

INTERIM 

 WATER 

SUPPLY: 

 

RETICUL

ATION 

MIG

Infrastruc

ture

ASHODA 

 JV

4-Feb-11



64

28/2010/MD(TS)ELIMINA

TION 

RURAL 

SANITAT

ION 

BACKLO

G IN 

CHDM: 

REGION 

1 

ENGCOB

O

MIG

Infrastruc

ture

IZWELE

THU 

CEMFOR

CE

#######

65

29/2010/MD(TS)ELIMINA

TION 

RURAL 

SANITAT

ION 

BACKLO

G IN 

CHDM: 

REGION 

2 

INTSIKA 

YETHU 

MIG

Infrastruc

ture

IZWELE

THU 

CEMFOR

CE

#######

66

30/2010/MD(TS)ELIMINA

TING 

RURAL 

SANITAT

ION 

BACKLO

G IN 

CHDM: 

REGION 

3 

EMALAH

LENI / 

SAKHISI

ZWE 

MIG

Infrastruc

ture

IZWELE

THU 

CEMFOR

CE

#######



67

31/2010/MD(TS)ELIMINA

TING 

RURAL 

SANITAT

ION 

BACKLO

G IN 

CHDM: 

REGION

4 

LUKHAN

JI / 

TSOLWA

NA 

MIG

Infrastruc

ture

IZWELE

THU 

CEMFOR

CE

#######

68

51/2010/MD(LM)WATER 

SUPPLY 

BACKLO

G IN 

CHDM: 

CLUSTE

R 1 

BUFFEL

SDORIN

G 

WATER 

SUPPLY 

- UPPER 

BANKISI 

MIG

Infrastruc

ture

INYAME

KO 

CONSTR

UCTION 

736 cc

9-May-11

69

46/2010/MD(LM)WATER 

SUPPLY 

BACKLO

G IN 

CHDM: 

CLUSTE

R 1 

BUFFEL

SDORIN

G 

WATER 

SUPPLY 

- 

MCWAN

GELE

MIG

Infrastruc

ture

EC 

KHULA 

NATHI 

CONSTR

UCTION  

9-May-11



70

45/2010/MD(LM)WATER 

SUPPLY 

BACKLO

G IN 

CHDM: 

BUFFEL

SDORIN

G 

WATER 

SUPPLY 

- 

MAYEYE 

 & SIQIKI 

MIG

Infrastruc

ture

EC 

KHULA 

NATHI 

CONSTR

UCTION  

9-May-11

71

41/2010/MD(LM)WATER 

SUPPLY 

BACKLO

G IN 

CHDM: 

CLUSTE

R 1 - 

AGNES 

REST 

WATER 

SUPPLY 

PHASE 2

MIG

Infrastruc

ture

ZANA 

MANZI 

SERVIC

ES

9-May-11

72

52/2010/MD(LM)BUFFEL

SDORIN

G 

WATER 

SUPPLY: 

 LOWER 

BANKISI

MIG

Infrastruc

ture

LUDUMO 

 

TRADIN

G

9-May-11



73

47/2010/MD(TN)CLUSTE

R 6 

WATER 

SUPPLY 

BACKLO

G 

PROJEC

T: 

QUTHUB

ENI 

WATER 

RETICUL

ATION 

SUPPLY 

SCHEME 

MIG

Infrastruc

ture

TVR 

CONSTR

UCTION

6-Jun-11

74

49/2010/MD(TN)CLUSTE

R 6 

WATER 

SUPPLY 

BACKLO

G 

PROJEC

T 

QUTHUB

ENI 

WATER 

RETICUL

ATION 

SUPPLY 

SCHEME 

MIG

Infrastruc

ture

TVR 

CONSTR

UCTION

6-Jun-11

75

50/2010/MD(TN)CLUSTE

R 6 

WATER 

BACKLO

G 

PROJEC

T - 

QUTHUB

ENI 

WATER 

RETICUL

ATION 

SUPPLY 

SCHEME

MIG

Infrastruc

ture

AST 

AFRICA 

TRADIN

G t/a 

CAPE 

KEI 

CONSTR

UCTION

6-Jun-11



76

54/2010/MD(TN)CLUSTE

R 7: 

UPGRAD

ING OF 

EXISTIN

G 

MADOTY

ENI / 

NGCWA

BENI 

WATER 

SUPPLY 

SCHEME

MIG

Infrastruc

ture

PLATINU

M 

AFRICA 

/ LGVN 

CONSTR

UCTION

20-Jul-11

77

09/2011/MD(TN)CLUSTE

R 6 

WATER 

BACKLO

G 

PROJEC

T - 

GQAGA 

WATER 

RETICUL

ATION 

SUPPLY 

SCHEME 

 4

MIG

Infrastruc

ture

AST 

AFRICA 

TRADIN

G t/a 

CAPE 

KEI 

CONSTR

UCTION

29-Jul-11

78

06/2011/MD(TN)CLUSTE

R 6 

WATER 

BACKLO

G 

PROJEC

T - 

GQAGA 

WATER 

RETICUL

ATION 

SUPPLY 

SCHEME 

MIG

Infrastruc

ture

AST 

AFRICA 

TRADIN

G t/a 

CAPE 

KEI 

CONSTR

UCTION

29-Jul-11



79

08/2011/MD(TN)CLUSTE

R 6 

WATER 

BACKLO

G 

PROJEC

T 

GQAGA 

VILLAGE

S 

WATER 

SUPPLY 

SCHEME 

 3

MIG

Infrastruc

ture

ATI 

TRADIN

G 

ENTERP

RISE

29-Jul-11

80

07/2011/MD(TN)CLUSTE

R 6 

WATER 

BACKLO

G 

PROJEC

T 

GQAGA 

VILLAGE

S 

WATER 

SUPPLY 

SCHEME 

 2

MIG

Infrastruc

ture

ATI 

TRADIN

G 

ENTERP

RISE

29-Jul-11

81

53/2010/MD(TN)CLUSTE

R 7 

WATER 

BACKLO

G 

PROJEC

T 

UPGRAD

ING OF 

MSINTS

ANA 

WATER 

SUPPLY 

SCHEME 

MIG

Infrastruc

ture

QUMBIS

O / 

LUDUMO 

 JV

29-Jul-11



82

05/2011/MD(TN)CLUSTE

R 6 

WATER 

BACKLO

G 

PROJEC

T 

MANZIM

DAKA 

VILLAGE

S BULK 

WATER 

RETICUL

ATION 

SUPPLY 

SCHEME 

MIG

Infrastruc

ture

UMNGA 

CONTRA

CTORS 

29-Jul-11

83

03/2011/MD(TN)CLUSTE

R 9 

WATER 

BACKLO

G 

PROJEC

T – 

PHASE 

1D 

RETICUL

ATION 

SCHEME

MIG

Infrastruc

ture

MANUKU

SI 

CONSTR

UCTION

29-Jul-11

84

27/2011/MD(LM)EMALAH

LENI 

RURAL 

SANITAT

ION 

PROJEC

T: 

MACKAY

'S NEK 

PHASE 

2A 

MIG

Infrastruc

ture

MINTIRH

O 

BUSINE

SS 

ENTERP

RISE

#######



85

26/2011/MD(AM)MIDDLE

BURG 

PROVISI

ON OF 

WATER: 

CONSTR

UCTION 

OF 

WATER 

SUPPLY 

SCHEME

MIG

Infrastruc

ture

NUCON 

ROADS 

& 

CIVILS 

(PTY)LT

D

#######

86

28/2011/MD(LM)EMALAH

LENI 

RURAL 

SANITAT

ION 

PROJEC

T: 

MACKAY

'S NEK 

PHASE 

2B

MIG

Infrastruc

ture

MINTIRH

O 

BUSINE

SS 

ENTERP

RISE

#######

87

29/2011/MD(LM)CLUSTE

R 4 

WATER 

SUPPLY 

SCHEME

: 

CLUNNY 

 FARM 

RISING 

& 

GRAVIT

Y BULK 

PIPELIN

E

MIG

Infrastruc

ture

URBAN 

AFRICA 

SERVIC

ES

#######



88

25/2011/MD(AM)UPGRAD

ING OF 

MOLTEN

O 

OXIDATI

ON 

PONDS: 

REHABIL

ITATION 

OF 

EXISTIN

G POND 

WALLS

MIG

Infrastruc

ture

ZAMAZIZ

I CIVIL 

CONSTR

UCTION

#######

89

18/2011/MD(LM)CLUSTE

R 2  

WATER 

BACKLO

G 

PROJEC

T - 

REGION

AL 

SCHEME 

 3: 

PHASE 

1A

MIG

Infrastruc

ture

CYPRES

S 

CONSTR

UCTION 

CC

#######

90

11/2011/MD(TN)CLUSTE

R 2  

WATER 

BACKLO

G 

PROJEC

T - 

REGION

AL 

SCHEME 

 5: 

PHASE 1

MIG

Infrastruc

ture

TOWN 

& 

AROUND 

 CIVILS

#######



91

21/2011/MD(LM)REHABIL

ITATION 

OF 

STORM 

WATER 

DRAINA

GE IN 

INDWE 

TOWN 

MIG

Infrastruc

ture

LWAZCO

N 

EARTH

WORKS 

& 

PLANT 

HIRE

#######

92

10/2011/MD(TN)CLUSTE

R 2 

WATER 

BACKLO

G 

PROJEC

T: 

REGION

AL 

SCHEME 

 4 - 

PHASE 

1B

MIG

Infrastruc

ture

ZANA 

MANZI 

SERVIC

ES

#######

93

44/2011/MD(TN)CLUSTE

R 8 

WATER 

BACKLO

G 

PROJEC

T: 

MQOCI 

VILLAGE 

 

RETICUL

ATION 

SCHEME 

MIG

Infrastruc

ture

ZANA 

MANZI 

SERVIC

ES

#######

94

49/2011/MD(TN)CLUSTE

R 6 

WATER 

BACKLO

G 

PROJEC

T: 

EMGUD

U 

VILLAGE 

 WATER 

MIG

Infrastruc

ture

AST 

AFRICA 

TRADIN

G 99cc 

t/a 

CAPE 

KEI 

CONSTR

UCTION

#######



95

35/2011/MD(AM)XONXA 

DAM 

TRANSF

ER 

SCHEME

: PUMP 

STATIO

N & 

DAM 

CONNEC

TION

MIG

Infrastruc

ture

SC 

CONTRA

CTORS

#######

96

37/2011/MD(LM)CLUSTE

R 4 

WATER 

SUPPLY 

SCHEME

: 

ALIPHA 

FARM 

RISING 

& 

GRAVIT

Y BULK 

PIPELIN

E

MIG

Infrastruc

ture

ASHODA 

 JV

2-Feb-12

97

55/2011MD(AM)SUPPLY 

AND 

DELIVER

Y OF 

COATED 

 AND 

LINED 

STEEL 

PIPES 

FOR 

BULK 

WATER 

MAINS 

MIG

Infrastruc

ture

CAPITAL 

 STAR 

STEEL 

PTY LTD

#######



98

41/2011/MD(TN)CLUSTE

R 6 

WATER 

BACKLO

G 

PROJEC

T: 

QUTHUB

ENI 

VILLAGE 

 WATER 

RETICUL

ATION 

ENGXAN

GXASI & 

SILIDINI 

VILLAGE

S

MIG

Infrastruc

ture

ATI 

TRADIN

G 

ENTERP

RISE

#######

99

11/2008/

MD(ND)

ELLIOT 

TREATM

ENT 

WORKS 

MIG

Infrastruc

ture

CYPRES

S 

CONSTR

UCTION 

CC

#######

100

39/2011/MD(AM)CLUSTE

R 3 

CONSTR

UCTION 

OF 

WATER 

PIPELIN

ES AND 

ELEVAT

ED 

STORAG

E TANKS

MIG

Infrastruc

ture

TOWN 

& 

AROUND 

 CIVILS

#######



101

36/2011/MD(AM)MIDDEL

BURG:MI

DROS-

SUPPLY 

&CONST

RUCT 

2.5 ML 

REINFO

RCED 

CONCRE

TE 

RESERV

OIR,PIP

ELINES 

AND 

PUMP 

STATIO

NS

MIG

Infrastruc

ture

S.C 

CONTRA

CTORS

#######

102

50/2011/MD(LM)CLUSTE

R 2: 

REGION

AL 

SCHEME 

 3 

PHASE 

1B

MIG

Infrastruc

ture

TOWN 

& 

AROUND 

 CIVILS

9-May-12

103

42/2011/MD(LM)BUFFEL

SDORIN

G 

WATER 

SUPPLY: 

 GCINA

MIG

Infrastruc

ture

DESK 

STEEL 

& 

CONCRE

TE 

INYAME

KO

#######

104

38/2011/MD(TN)NCORA 

SCHEME 

 BULK 

PUMPIN

G AND 

WATER 

TREATM

ENT 

WORKS 

AND 

RESEVO

IR

MIG

Infrastruc

ture

NORLAN

D 

CONSTR

UCTION 

#######



105

43/2011/MD(TN)CLUSTE

R 6: 

GQAGA 

BULK 

SUPPLY 

- 

RISING 

MAIN 

EAST

MIG

Infrastruc

ture

MATEMB

A 

CIVILS 

AMATOL

E

#######

106

52/2011/MD(AM)CLUSTE

R 1: 

LESSEY

TON 

WATER 

SUPPLY

MIG

Infrastruc

ture

KHANYA

KHWEZI 

TRADIN

G 

ENTERP

RISE

#######

107

48/2011/MD(TN)CLUSTE

R 5 

WATER 

SUPPLY 

BACKLO

G-

WATER 

SUPPLY 

TO 

MQABO 

VILLAGE

S 

MIG

Infrastruc

ture

MUSCO

N CIVILS

#######

108

47/2011/MD(TN)CLUSTE

R 5 

WATER 

SUPPLY 

BACKLO

G-

WATER 

SUPPLY 

TO 

MNGAP

HESHEY

A,MHLA

NGWINI 

AND 

JOJWEN

I 

VILLAGE

S 

MIG

Infrastruc

ture

MUSCO

N CIVILS

#######



109

19/2012/MD(AM)CONSTR

UCTION 

OF AN 

RBIG 

PROJEC

T FOR 

XONXA 

DAM 

TRANSF

ER 

SCHEME 

 - 

CONSTR

UCTION 

OF 

PUMPIN

G MAIN 

MIG

Infrastruc

ture

ESORFR

ANKI 

PIPELIN

ES 

(PTY) 

LTD

#######

110

06/2012/MD(AM)CLUSTE

R 1 

ZINGQU

THU 

WATER 

SUPPLY 

PHASE 1

MIG

Infrastruc

ture

ANIX / 

XESIBE 

JV

3-Sep-12

111

57/2011/MD(TN)CLUSTE

R 9 

WATER 

BACKLO

G 

PROJEC

T: 

SUPPLY 

& 

DELIVER

Y OF 

MATERI

ALS - 

DUCTILE 

 IRON 

PIPE

MIG

Infrastruc

ture

ROBOR 

(PTY) 

LTD  t/a 

PIPE 

SYSTEM

S

7-Sep-12



112

05/2012/MD(AM)HEWU 

RA60 

REGION

AL 

BULK 

WATER 

SUPPLY 

SCHEME 

 PHASE 

5

MIG

Infrastruc

ture

UBOMI 

CIVIL 

CONSTR

UCTION

#######

113

13/2012/MD(TN)CLUSTE

R 6: 

WATER 

BACKLO

G 

PROJEC

T - 

GQAGA 

WATER 

TREATM

ENT 

WORKS

MIG

Infrastruc

ture

URSA 

CIVILS

#######

114

59/2011/MD(TN)CLUSTE

R 9 

WATER 

BACKLO

G: 

TSOMO 

TSOJAN

A 

SOUTHE

RN 

BULK 

CONSTR

UCTION

MIG

Infrastruc

ture

NORLAN

D 

CONSTR

UCTION 

3-Sep-12



115

CHDM/ENG01/2012(MD)IMPLEM

ENTATI

ON OF 

RURAL 

ROAD 

GRANT 

OBECTI

VES: 

RAMS 

SUPPOR

T TO 

DISTRIC

T 

MUNICIP

ALITY 

MIG

Infrastruc

ture

ENGINE

ERING 

ADVICE 

SERVIC

ES 

(PTY) 

LTD

8-Feb-12

116

CHDM/ENG02/2013(TN)PROFFE

SSIONAL 

 

TECHNI

CAL 

SUPPOR

T 

SERVIC

ES FOR 

THE 

EFFECTI

VE CO-

ORDINA

TION 

AND 

IMPLEM

ENTATI

ON 

PLANNIN

G OF 

INTERG

RATED 

TRANSP

ORT 

PLANS 

IN CHDM

MIG

Infrastruc

ture

ENGINE

ERING 

ADVICE 

SERVIC

ES 

(PTY) 

LTD

#######



117

17/2012/MD(AM)CONSTR

UCTION 

OF NEW 

ENKULU

LEKWEN

I PUMP 

STATIO

N AND 

SEWER 

RISING 

MAIN 

TO THE 

QUEENS

TOWN 

WATSE 

TREATM

ENT 

WORKS

MIG

Infrastruc

ture

LRC 

CIVILS 

cc

#######

118

25/2012/MD(TN)CLUSTE

R 4 

WATER 

BACKLO

G 

NCORA 

SCHEME 

 - 

SUPPLY 

AND 

DELIVER

Y OF 

COATED 

 STEEL 

PIPES 

FOR 

BULK 

WATER 

MAINS

MIG

Infrastruc

ture

CAPITAL 

 STAR 

STEEL 

PTY LTD

#######



119

18/2012/MD(AM)RATHS

WICK 

PROJEC

T: 

CONSTU

RCTION 

OF 

QUEENS

TOWN 

WASTE 

WATER 

TREATM

ENT 

WORKS

MIG

Infrastruc

ture

MAMLAM

BO 

CONSTR

UCTION

#######

120

12/2012/MD(TN)CLUSTE

R 4 

WATER 

SUPPLY 

SCHEME 

 : 

NORTH 

EASTER

N 

SCHEME 

 

RETICUL

ATION

MIG

Infrastruc

ture

CZAR 

CONSTR

UCTION

#######



121

23/2012/MD(TN)CLUSTE

R 4 

WATER 

BACKLO

G 

NCORA 

SCHEME 

 - 

PRIMAR

Y 

PIPELIN

E TO 

ZONE B 

RESEVO

IR AT 

NGXABA

NGU

MIG

Infrastruc

ture

ZANA 

MANZI 

SERVIC

ES

#######

122

13A/2013/MD(AM)TARKAS

TAD 

BUCKET 

ERADIC

ATION 

PROJEC

T 

PHASE 

B - ZOLA

MIG

Infrastruc

ture

ULTRAM

ATIC 

TWELVE 

 cc

#######

123

30/2012/MD(BL)CONSTR

UCTION 

OF 

DUBENI 

STREAM 

 

CROSSI

NG 

MIG

Infrastruc

ture

ROBERT 

 BROS / 

PHAMBI

LE JV

3-Jun-13



124

03/2013/MD(BL)CLUSTE

R 2 

WATER 

BACKLO

G 

PROJEC

T: 

REGION

AL 

SCHEME 

 6: 

XONXA  

(RE-

TENDER

)

MIG

Infrastruc

ture

#######

125

27/2012/MD(AM)BULK 

WATER 

SUPPLY 

TO 

HOFMEY

ER - 

CONSTR

UCTION 

OF 

PIPELIN

E

MIG

Infrastruc

ture

MONTSE

NG  / 

MAPITSI 

JV

#######

126

Eliminatio

n of 

Sanitatio

n 

Backlog 

in Ward 

3 Intsika 

Yethu

MIG

Infrastruc

ture

BAY 

CITY 

TRADIN

G 735 cc

25-09-2012

sum MIG

sum other

EPWP 

PROJ

ECTS



13S/2013

/MD(TN)

CONSTU

CTION 

OF 

VANAND

A 

RETICUL

ATION - 

DAZA & 

SHWEM

E 

VILLAGE

S

MIG SOMILA 

CONTRA

CTORS

9-Dec-13

13R/2013

/MD(TN)

CONSTR

UCTION 

OF 

VANAND

A 

RETICUL

ATION 

FOR 

EAST 

BANK 

MIG DDX 

BUILDER

S 

9-Dec-13

13K/2013

/MD(BL)

CLUSTE

R 2 

REGION

AL 

SCHEME 

 1: 

PHASE 

2A (1) 

JIPUTA / 

MAKHIK

HI

MIG DUNA 

CONSTR

UCTION

#######

13J/2013

/MD(BL)

CLUSTE

R 2 

REGION

AL 

SCHEME 

 1: 

PHASE 

2A

MIG MLP 

GENERA

L 

CONTRA

CTORS 

#######



13B/2013

/MD(BL)

CLUSTE

R 4: 

LOWER 

LANGAN

CI 

INTERIM 

 WATER 

SUPPLY: 

 

CONTRA

CT 3

MIG NOLUTH

ANDO 

BUILDIN

G & 

CIVIL 

CONSTR

UCTION

#######

13M/201

3/MD(BL)

CLUSTE

R 2 

WATER 

BACKLO

G 

LUKAVA

LA

MIG NONTSU 

 

CONSTR

UCTION 

CC

13E/2013

/MD(BL)

UPGRAD

E OF 

WATER 

RETICUL

ATION 

AT 

POLAR 

PARK 

ELLIOT: 

PHASE 1

MIG NTSIKA 

YETHU 

TRADIN

G 

ENTERPI

SE

#######

13H/2013

/MD(BL)

CLUSTE

R 2 

REGION

AL 

SCHEME 

 1: 

PHASE 

2A (4) 

JIPUTA / 

MAKHIK

HI

MIG SEKUISI

ZWE 

BUSINE

SS 

ENTERP

RISE

#######



13L/2013

/MD(BL)

CLUSTE

R 2 

REGION

AL 

SCHEME 

 1: 

PHASE 

2A (2) 

JIPUTA / 

MAKHIK

HI

MIG SIQUQU

QU 

TRADIN

G 

ENTERP

RISE

#######

13C/2013

/MD(BL)

CLUSTE

R 4: 

LOWER 

LANGAN

CI 

INTERIM 

 WATER 

SUPPLY: 

 

CONTRR

ACT 1

MIG VELVET 

POND 

INVEST

MENTS

#######

13D/2013

/MD(BL)

UPGRAD

E OF 

WATER 

RETICUL

ATION 

AT 

POLAR 

PARK 

ELLIOT: 

PHASE 2

MIG BAY 

CITY 

TRADIN

G 735cc

#######



13P/2013

/MD(TN)

CLUSTE

R 8 

WATER 

BACKLO

G: 

NXAMAG

ELE B 

VILLAGE 

 

RETICUL

ATION 

MIG SIMPIW

E AND 

SIMTHA 

CONSTR

UCTION 

5-Mar-14

13Q/201

3/MD(TN

)

CLUSTE

R 8 

WATE 

RBACKL

OG 

NXAMAG

ELE 

BULK 

MAIN 

MIG SIBHOZ

O 

BUILDIN

G 

CONSTR

UCTION  

5-Mar-14

13F/2013

/MD(BL)

CLUSTE

R 4: 

LOWER 

LANGAN

CI 

INTERIM 

 WATER 

SUPPLY: 

 

CONTRA

CT 2

MIG MLIMA 

CONSTR

UCTION

#######



13X/2013

/MD(TN)

CLUSTE

R 4 

QUICK 

WINS 

PROGRA

MME ZE 

C072 

SIQIKI & 

MAKHUZ

ENI 

WATER 

SUPPLY 

90/10

MIG SOSEBE

NZA 

PROJEC

TS CC

8-Apr-14

13A/2013

/MD(AM)

TARKASTAD BUCKET ERADICATION PROJECT PHASE B - ZOLAMIG ULTRAM

ATIC 

TWELVE 

 cc

#######

OTHE

R 

COMM

127

31/2012/MM(NF)PROVISI

ON OF 

TRAVEL 

AGENCY 

 

SERVIC

ES

Other LITHABA 

 BASADI 

INVEST

MENTS 

(PTY) 

LTD t/a 

LITHABA 

 

TRAVEL

S 

2-Apr-13



129

28/2009/TPIDENTIFI

CATION, 

 

COMPO

NENTISI

NG & 

VALUATI

ON OF 

CHDM 

IMMOVA

BLE 

ASSETS

Other AURECO

N SA

#######

131

16/2010/MD(FM)HIRING 

OF 

CONSTR

UCTION 

PLANT 

AND 

EQUIPM

ENT 

Other LUSTHO

F 

PLANT 

HIRE

8-Jul-10

133

12/2011/CFO(JL)PSP: 

DEVELO

PMENT 

OF 

PROCED

URE 

MANUAL

S FOR 

CHDM 

BTO

Other PRICEW

ATERHO

USE 

COOPER

S

20-Jul-11

138

CHDM/BTO5/2012(DL)RENEW

AL OF 

FINSUR

ANCE 

COVER: 

PROVISI

ON OF 

FINANCI

AL RISK 

SERVIC

ES

Other ALEXAN

DER 

FORBES 

 RISK 

SERVIC

ES

12-Jul-12



01/2012/CS(AM)PSP: 

PROVISI

ON OF 

LEGAL 

SERVIC

ES FOR 

CHDM

Other Mc 

WILLIAM

S & 

ELLIOT 

INC.ATT

ORNEYS

5-Sep-12

03/2012/AM(TS)PSP: 

SUPPLY, 

 

DELIVER 

 AND 

INSTALL 

 A 

COMPLE

TE 

BACKUP 

 

STORAG

E 

SOLUTI

ON

Other INGENIO

US 

INFORM

ATION 

SYSTEM

S

#######

10/2012/NN(MD)DEVELO

PMENT 

OF 

REVITAL

ISATION 

STRATE

GY FOR 

TARKAS

TAD

Other UMU 

CONSO

RTIUM

#######



08/2012/YS(TM)DEVELO

PMENT, 

SUPPLY 

AND 

INSTALL

ATION 

OF AN 

INTERG

RATED 

DEVELO

PMENT 

MANAGE

MENT 

INFORM

ATION 

AND 

COMMU

NICATIO

N 

SYSTEM 

 FOR 

CHDM

Other AURECO

N SA

#######

32/2012/GIS(AN)PSP: TO 

ASSIST 

IN 

PREPAR

ING 

TERMS 

OF 

REFERE

NCE , 

COMPIL

ATION 

OF OF 

BID 

DOCUM

ENTS & 

EVALUA

TION 

OF 

REPORT

S

Other CONSER

VATION 

SUPPOR

T 

SERVIC

ES

#######



20/2012/JN(MS)PROVISI

ON OF 

BANKIN

G 

SERVIC

ES FOR 

CHDM

Other FNB #######

CHDM/ENG04/2013(FM)PROVISI

ON OF 

SECURI

TY 

SERVIC

ES

Other RELIABL

E 

GUARDS 

 

SECURI

TY & 

CLEANIN

G

#######

CHDM/BTO14/2013(BN)PROVISI

ON OF 

ACTUAR

IAL 

SERVIC

ES FOR 

CHDM

Other ZAQEN 

ACTUAR

IES 

(PTY) 

LTD

#######

CHDM/BTO07/2013/(MS)PROVISI

ON OF 

ASSET 

MANAGE

MENT 

SOFTWA

RE 

SOLUTI

ONS

Other TA I-

CHAIN 

TECHNO

LOGIES 

(PTY) 

LTD

#######

CHDM/CS06/2013(SN)ORGANI

SATION

AL 

WORK 

STUDY

Other BRIAN 

SINGH 

CONSUT

LING 

#######

CHDM/CS05/2013(SN)REVIEW 

OF 

EMPLOY

MENT 

EQUITY 

PLAN

Other EXECUT

IVE 

INSIGHT

S

#######



CHDM/CS04/2013(SN)PERFOR

MANCE 

MANAGE

MENT 

TRAININ

G 

Other SISEKO 

MANAGE

MENT 

INSTITU

TE

#######

CHDM/CS01/2013(TS)FACILIT

ATOR: 

PURCHA

SING 

OF 

MICROS

OFT 

LICENCE

S FOR 

CHDM

Other SITA 

(STATE 

INFORM

ATION 

TECHNO

LOGY 

AGENCY

)

#######

02/2013/JN(BN)PROVISI

ON OF 

VAT 

SERVIC

ES FOR 

CHDM

Other PARALL

AX 

MANAGE

MENT 

CONSUL

TANTS 

#######

CHDM/IPED01/2012/(MD)SUPPLY 

AND 

INSTALL

ATION 

OF 

CATTLE 

HERD 

MANAGE

MENT 

SYSTEM

Other LAC-

TECH 

(PTY) 

LTD

#######

07/2013/MD(AN)GIS 

SUPPOR

T AND 

DEVELO

PMENT 

SERVIC

ES FRO 

CHDM

Other ESRI 

S.A (Pty) 

Ltd

#######



09/2013/YN(JN)PROVISI

ON OF 

CFO 

SUPPOR

T 2012/ 

13 & 

SUBSEQ

UENT 

FINANCI

AL 

YEARS

Other PWC 23-Jul-13

 PROVISI

ON OF 

INFRAST

RUCTUR

E 

ASSET 

REGIST

ER 

Other AURECO

N SA

 

CHDM/ BTO07/2012(JN)PSP: TO 

CONDU

CT 

FORENS

IC 

INVESTI

GATION 

FOR 

CHDM

Other SIZWE 

NTSALU

BA 

GOBOD

O

#######

05/2013/NN(NK) / 28/2012/NN(NK)DEVELO

PMENT 

OF 

CHDM 

FOREST

RY 

STRATE

GY

Other AGRI-

CHAT 

TRAININ

G 

INSTITU

TE

#######



CHDM/CS12/2012(SS)PROVISI

ON OF 

INTERG

RATED 

SUBSTA

NCE 

ABUSE / 

TREATM

ENT 

AND 

REHABIL

ITATION 

SERVIC

ES 

Other SANCA #######

CHDM/CS13/2013(SS)CAPACIT

Y 

BUILDIN

G OF 

CHDM 

MANAGE

RS 2013

Other IMVELA 

PHAMBI

LI 

TRAININ

G & 

DEVELO

PMENT 

8-Oct-13

CHDM/IPED20/2013(NN)SUPPLY 

& 

DELIVER

Y OF 

DRAUGH

T 

RELIEF 

ITEMS: 

WATER 

TANKS 

& 

DRINKIN

G 

TROUG

HS

Other W G 

MICA 

HARDW

ARE

#######



CHDM/IPED18/2013(RM)DEV. OF 

LOCAL 

SPATIAL 

 

DEVELO

PMENT 

FRAME

WORK: 

XONXA

Other TSHANI 

CONSUL

TING cc

4-Nov-13

CHDM/IPED17/2013(RM)DEV. OF 

LOCAL 

SPATIAL 

 

DEVELO

PMENT 

FRAME

WORK: 

QHUMA

NCO

Other TSHANI 

CONSUL

TING cc

5-Nov-13

CHDM/CS19/2013(SS)MEDICA

L 

PRACTI

ONERS 

FOR 

ASSESS

MENT & 

TREATM

ENT OF 

OCCUPA

TIONAL 

INJURIE

S FOR 

CHDM

Other DR NB 

JADA

6-Nov-13



CHDM/BTO16/2013(NF)REPAIR

S & 

RENOVA

TIONS 

OF 

CHDM 

OFFICE 

ERF 

NO: 2070

Other GWILI 

CONSTR

UCTION 

& 

PROJEC

TS

#######

CHDM/IPED/23/2013(NN)SUPPLY 

OF 

INPUTS 

TO 

LOCAL 

MUNICIP

ALITIES 

SITUATE

D 

WITHIN 

CHDM

Other UMTHIZ

A 

FARMER

S CORP

#######

CHDM/IPED24/2013(NN)SUPPLY 

OF 

INPUTS 

TO 

LOCAL 

MUNICIP

ALITIES 

SITUATE

D 

WITHIN 

CHDM

Other ONIHLE 

DEVELO

PMENTS

#######

CHDM/IPED25/2013(NN)SUPPLY 

DELIVER

Y AND 

INSTALL

ATION 

OF 

STEEL 

CHARCO

AL 

KILNS

Other ARMCO  

SUPERLI

TE

9-Dec-13



21/2013/NN(DN)CO-

ORDINA

TION & 

IMPLEM

ENTATI

ON OF 

THE 

ANNUAL 

CHRIS 

HANI 

FREEDO

M 

MARATH

ON 2014

Other EAST 

CAPE 

PUBLISH

ING

5-Dec-13

19/2013/NN(DN)REVIEW 

OF THE 

EXISTIN

G 

EASTER

N CAPE 

MIDLAN

DS 

TOURIS

M 

DESTINA

TION 

MARKET

ING 

AND 

BRANDI

NG 

TOOLS

Other EAST 

CAPE 

PUBLISH

ING 

5-Dec-13

04/2013/NN(NK)SUPPLY 

AND 

DELIVER

Y 

CHARCO

AL 

TRUCK 

Other CENTUR

ION 

TRUCK 

AND 

BUS 

(PTY) 

LTD

9-Dec-13



CHDM/BTO20/2013(NF)CONVER

SION 

OF 

AMBULA

NCE 

BASE 

TO 

OFFICE 

ACCOM

MODATI

ON 

Other CLAREN

CE 

BOBIE 

INCORP

ORATED

#######

01/2013/YD(SS)PROVISI

ON OF 

HYGIEN

E 

SERVIC

ES FOR 

CHDM 

Other RENTOK

IL 

INITIAL

#######

23/2013/YS(TM)INTERG

RATED 

DISASTE

R 

MANAGE

MENT 

INFORM

ATION 

AND 

COMMU

NICATIO

N 

SYSTEM

S: 

PHASE 2

Other AURECO

N 

SOUTH 

AFRICA 

(PTY) 

LTD

#######



27/2013/MD(AN)PROVISI

ON OF 

LAND 

AUDIT 

OR 

CASTRA

L 

DATABA

NK FOR 

CHRIS 

HANI 

DISTRIC

T 

MUNICIP

ALITY

Other I  @ CONSULTING (PTY) LTD#######

20/2013/NN(NM)DEVELO

PMENT 

OF 

INTERG

RATED 

HOUSIN

G 

SETTLE

MENT 

SECTOR 

 PLAN 

Other TSHANI 

CONSUL

TING CC

#######

18/2013/NN(RN)TOWN 

PLANNIN

G FOR 

CACADU 

 EXT- 

LADY 

FRERE

Other NPM 

CONSUL

TING CC

#######

35/2013/YD(TM)SUPPLY 

& 

DELIVER

Y OF AN 

SUV 

VEHICLE 

 FOR 

CHRIS 

HANI 

DISTRIC

T 

MUNICIP

ALITY

Other COMBO

TRADE 

EIGHT 

(PTY) 

LTD t/a 

LANDRO

VER & 

VOLVO 

EASTER

N CAPE

#######

mailto:I@%20CONSULTING%20(PTY)%20LTD
mailto:I@%20CONSULTING%20(PTY)%20LTD


05/2014/MD(ND)WATER 

SERVIC

ES 

VIABILIT

Y STUDY 

Other AECOM #######

24/2014/NN(NG)CONSTR

UCTION 

OF 

MENTOR

SHIP & 

MANAGE

MENT 

SERVIC

ES FOR 

ECONO

MIC 

PROJEC

TS 

TARGET

ING 

CHDM 

LOCAL 

BUSINE

SSES

Other NTINGA 

PROJEC

TS 

MANAGE

RS

#######

24/2014/NN(NG)CONSTR

UCTION 

OF 

MENTOR

SHIP & 

MANAGE

MENT 

SERVIC

ES FOR 

ECONO

MIC 

PROJEC

TS 

TARGET

ING 

CHDM 

LOCAL 

BUSINE

SSES

Other CAMDEK

ON 

ENGINE

ERS cc

#######



CHDM/IPED01/2014(NN)SUPPLY, 

 

DELIVER

Y & 

INSTALL

ATION 

OF 

CARPOR

TS FOR 

CHDM 

OFFICES

Other LIFESTO

NE 

CONSTR

UCTION 

& CIVIL 

#######

26/2013/YD(FN)HIRING 

OF 

OFFICE 

EQUIPM

ENT 

FOR 

CHRIS 

HANI 

DISTRIC

T 

MUNICIP

ALITY: 

SUPPLY 

& 

INSTALL

ATION 

OF 

COPIER/ 

 

PRINTE

R 

MACHIN

ES

Other RGL 

TRADIN

G (PTY) 

LTD t/a 

ITEC 

EAST 

CAPE

#######



CHDM/CS04/2012(HM)PROFFE

SSIONAL 

 

SERVIC

ES TO 

CONDU

CT 

LAND 

SURVEY 

 

SERVIC

ES FOR 

CHDM 

OFFICES 

 ERF: 

2070

Other HANSEN 

 LAND 

SURVEY

ORS

#######

CHDM/IPED03/2014(NN)BUSH 

CLEARIN

G AND 

GRASS 

CUTTIN

G FOR 

CHDM 

OFFICES 

 ERF: 

2070 

Other MPN 

CIVIL & 

BUILDIN

G 

PRIMAR

Y CO-OP 

#######

CHDM/IPED02/2014(NN)ELECTRI

CAL 

WORKS 

AT 

CHDM 

OFFICES 

 

ERF.207

0

Other FENAKO'

S 

TRADIN

G 

ENTERP

RISE cc

#######

03/2014/MM  ™SUPPLY 

AND 

DELIVER

Y OF 

MARQU

EE 

TENT & 

CHAIRS 

FOR 

CHDM 

Other REGENT #######



02/2013/YN(NF)REQUES

T FOR 

PROPOS

ALS 

FOR 

THE E-

PROCUR

EMENT 

SOLUTI

ON

Other INTEND

A (PTY) 

LTD

#######

17/2014/YD(FN)PROVISI

ON OF 

ADVERTI

SING 

SERVIC

ES FOR 

CHDM

Other SONDLO 

 & 

KNOPP 

ADVERTI

SING

#######

01/2014/NN(MD)LIVESTO

CK 

IMPROV

EMENT 

PROGRA

MME

Other MNGCU

BE 

DEVELO

PMENT 

(PTY)

#######

CHDM/IPED/04/2014/NNSUPPLY, 

 

DELIVER

Y & 

INSTALL

ATION 

OF 

CURTAI

N 

BLINDS 

FOR 

CHDM 

OFFICES

Other LUVOS 

K & G 

DESIGN

S AND 

CONSUL

TANTS

#######



CHDM/BTO26/2014/CFO (BN)PROVISI

ON OF 

SUPPOR

TING 

SERVIC

ES TO 

REVENU

E AND 

BILLING 

STAFF 

ON A 

MONTHL

Y 

BALANCI

NG OF 

DEBTOR

S

Other BUSINE

SS 

CONNEX

ION

#######

CHDM/BTO24/2014/CFO (BN)IMPLEM

ENTATI

ON OF 

RECEIPT

ING 

FOR 

WATER 

& 

SANITAT

ION

Other BUSINE

SS 

CONNEX

ION

CHDM/3TO26/2014/CFO (BN)IMPLEM

ENTATI

ON OF 

VENUS 

FINANCI

AL 

MANAGE

MENT 

SYSTEM

Other BUSINE

SS 

CONNEX

ION



CHDM/BTO25/2014/CFO (BN)TRAININ

G OF 

REVENU

E 

STAFF 

ON 

BILLING 

MODULE 

 FOR 

WATER 

AND 

SANITAT

ION

Other BUSINE

SS 

CONNEX

ION

CHDM/ENG04/2013(FM)PROVISI

ON OF 

SECURI

TY 

SERVIC

ES

RELIABL

E 

GUARDS 

 

SECURI

TY & 

CLEANIN

G

#######

COMM

UNITY 

PROJ

ECTS
CONSULTANTS



23/2010/DPA(MD)IMPLEM

ENTATI

ON OF 

IRRIGAT

ION 

AND 

OTHER 

AMENITI

ES 

INFRAST

RUCTUR

E AT 

NCORHA  

  

IRRIGAT

ION 

SCHEME

 Community LUKHOZI 

 

CONSUL

TING 

ENGINE

ERS

#######

IRRIGAT

ION 

SCHEME

S

Community CHRIS 

HANI 

DISTRIC

T 

COOPER

ATIVE 

DEVELO

PMENT 

CENTRE

MAYIME 

SHILOH 

FARMER

S CO-

OP: 

SHILOH 

IRRIGAT

ION 

SCHEME

Community FARMVI

SION

sum other

Sum Community

CONTRA

CTORS



53/2009/DPA(DM)INSTALL

ATION 

OF AN 

IRRIGAT

ION 

SYSTEM 

 @ 

MAYIME 

SHILOH 

FARMER

S CO-

OP: 

NORTHE

RN 

SECTIO

N

Other ANDRAG 

 AGRICO

#######

53/2009/DPA(DMINSTALL

ATION 

OF AN 

IRRIGAT

ION 

SYSTEM 

 @ 

MAYIME 

SHILOH 

FARMER

S CO-

OP: 

SOUTHE

RN 

SECTIO

N

Other BORDER 

 

IRRIGAT

ION

#######

24/2011/NN(MD)TREE 

NURSER

Y 

PROJEC

T 

Other ATS 

CONSUL

TING & 

MANAGE

MENT 

SERVIC

ES

20-Jul-11



33/2011/NN(DM)NCORHA 

 

IRRIGAT

ON 

SCHEME 

 DAIRY 

PROJEC

T: 

CONSTR

UCTION 

LINES, 

CENTRE 

 PIVOTS 

& 

STOCK 

WATERI

NG 

SYSTEM

Community ADVANC

ED 

EARTH 

MOVING 

cc

#######

45/2011/NN(MD)NCORHA 

 

IRRIGAT

ON 

SCHEME 

 DAIRY 

PROJEC

T: 

CONSTR

UCTION 

OF 

ACCESS 

 ROAD 

AND 

LAND 

LEVELLI

NG

Community ENROUT

E 

TRADER

S 30CC

#######



40/2011/NN(MD)NCORHA 

 

IRRIGAT

ION 

SCHEME 

 DAIRY 

PROJEC

T: 

CONSTR

UCTION 

OF 

BOUNDA

RY 

FENCE

Community L.van 

ZYL 

HENNIN

G 

PARTNE

RS

#######

51/2011/NN(MD)NCORHA 

 

IRRIGAT

ION 

SCHEME

: 

CONSTR

UCTION 

OF 

STAFF 

HOUSIN

G & 

REFURI

SHMENT 

 OF 

HOUSES 

Community SEASON

S FIND 

627cc

#######

53/2011/NN(DM)NCORHA 

 

IRRIGAT

ION 

SCHEME 

 DAIRY 

PROJEC

T: 

CONSTR

UCTION 

OF 

STEEL 

STORAG

E 

SHEDS

Community L.van 

ZYL 

HENNIN

G 

PARTNE

RS

9-May-12



 

Sum Other

Sum Community

OTHER 

ONGOIN

G 

CONTRA

CTS

CONTRA

CT 

NUMBE

R

BID 

DESCRI

PTION

APPOIN

TED 

BIDDER

APPOIN

TMENT 

DATE

02/2011/MD(TN)CLUSTE

R 9 

WATER 

BACKLO

G 

PROJEC

T - 

PHASE 

1C 

RETICUL

ATION 

SCHEME 

MIG BUNGAN

E / 

DOKOSE 

 

CONSTR

UCTION

29-Jul-11

EPWP PROJECTS

154

21A/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 15, 

4 villages

MIG

Infrastruc

ture

M.L.P 

GENERA

L 

CONTRA

CTORS

18-09-2012



155

21B/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 10, 

2villages

MIG

Infrastruc

ture

SPRING 

FOREST 

 

TRADIN

G 127 cc

19-09-2012

156

21C/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 15, 

10 

villages

MIG

Infrastruc

ture

ULTRAM

ATIX 

TWELVE 

 cc

18-09-2012

21D/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 15, 

5villages

MIG

Infrastruc

ture

NDIVUM

ELENI 

TRADIN

G cc

18-09-2012

21F/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 

15&16, 5 

villages

MIG

Infrastruc

ture

PERCEV

IERANC

E AND 

PRAY 

PREVAIL

S

18-09-2012

21G/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 16, 

4 villages

MIG

Infrastruc

ture

SOSEBE

NZA 

PROJEC

T cc

18-09-2012

21H/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 16, 

4 villages

MIG

Infrastruc

ture

DUNA 

CONSTR

UCTION

18-09-2012



21J/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 16, 

4 villages

MIG

Infrastruc

ture

NTSIKA 

YETHU 

TRADIN

G 

ENTERP

RISE

18-09-2012

21K/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 16, 

3 villages

MIG

Infrastruc

ture

SIMPIW

E AND 

SIMTHA 

CONSTR

UCTION 

AND 

PROJEC

T cc

18-09-2012

21M/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 16, 

4 villages

MIG

Infrastruc

ture

VELVEN

T POND 

INVEST

MENT

18-09-2012

21N/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 16 

villages

MIG

Infrastruc

ture

SEKUISI

ZWE 

BUSINE

SS 

ENTERP

RISE

18-09-2012

21I /2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 16 

villages

MIG

Infrastruc

ture

SIBHOZ

O 

BUILDIN

G 

CONSTR

UCTION

18-09-2012

21L /2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 16, 

4 villages

MIG

Infrastruc

ture

NONTSU 

 

CONSTR

UCTION 

cc

18-09-2012



21P/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 13 

& 15, 4 

villages

MIG

Infrastruc

ture

CXM 

CIVIL 

AND 

BUILDIN

G 

CONSTR

UCTION

18-09-2012

21Q/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 13 

& 15, 2 

villages

MIG

Infrastruc

ture

NTSOMI 

VENFOL

O 

CONSTR

UCTION 

18-09-2012

21O/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 

15&16, 5 

villages

MIG

Infrastruc

ture

FIN-LAB 

LABORA

TORY

18-09-2012

21R/2012/MD(TN)Engcobo 

Sanitatio

n 

Backlog 

ward 10 

& 13 

villages

MIG

Infrastruc

ture

DDX 

BUILDER

S

18-09-2012

22A/2012/MD(TN)Eliminatio

n of 

Sanitatio

n 

Backlog 

in Ward 

3 Intsika 

Yethu

MIG

Infrastruc

ture

SOMILA 

COSTRU

CTION

25-09-2012

22B/2012/MD(TN)Eliminatio

n of 

Sanitatio

n 

Backlog 

in Ward 

3 Intsika 

Yethu

MIG

Infrastruc

ture

NOLUTH

ANDO 

BUILDIN

G 

CONSTR

UCTION

25-09-2012



22C/2012/MD(TN)Eliminatio

n of 

Sanitatio

n 

Backlog 

in Ward 

3 Intsika 

Yethu

MIG

Infrastruc

ture

SIQUQU

UQ 

TRADIN

G 

ENTERP

RISE

25-09-2012

22D/2012/MD(TN)Eliminatio

n of 

Sanitatio

n 

Backlog 

in Ward 

3 Intsika 

Yethu

MIG

Infrastruc

ture

MLIMA 

CONSTR

UCTION

25-09-2012

Sum MIG

 

16S/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD23 

 

HOYANA 

 

VILLAGE 

 ) IN 

CHDM 

MIG

Infrastruc

ture

SIQUQU

QU 

TRADIN

G 

ENTERP

RISE

#######

 

16T/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 8 

NGCACA 

 

VILLAGE

) IN 

CHDM

MIG

Infrastruc

ture

MLIMA 

CONSTR

UCTION 

#######



 

16U/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 7 

& 8 

KAYAMN

ANDI & 

MAPHUN

GUTYEN

I 

VILLAGE

S) IN 

CHDM

MIG

Infrastruc

ture

VELVET 

POND 

INVEST

MENTS

#######

   

16G/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 7 

CUBE 

VILLAGE

) IN 

CHDM

MIG

Infrastruc

ture

DUNA 

CONSTR

UCTION

#######

 

16F/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 4 

MAYA 

VILLAGE

) IN 

CHDM

MIG

Infrastruc

ture

BAY 

CITY 

TRADIN

G  753cc

#######

 

16E/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 4 

MAYA 

VILLAGE

) IN 

CHDM

MIG

Infrastruc

ture

MLP 

GENERA

L 

CONSTR

UCTION

#######



 

16D/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 4 

MAYA 

VILLAGE

) IN 

CHDM

MIG

Infrastruc

ture

PERCER

VIEREN

CE & 

PRAY

#######

 

16C/2011/MD(TN)COFIMV

ABA 

SANITAT

ION ( 

OLD 

WARD 8 

MTYAMD

E 

VILLAGE

) IN 

CHDM

MIG

Infrastruc

ture

SOSEBE

NZA 

PROJEC

TS

#######

 

16B/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 8 

QWILI 

VILLAGE 

 ) IN 

CHDM

MIG

Infrastruc

ture

MASAND

E 

CONSUL

TANTS

#######

 

16A/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

OLD 

WARD 2 

MANGU

BOMVU 

& 

MDENI 

VILLAGE

S) IN 

CHDM

MIG

Infrastruc

ture

NDIVUM

ELENI 

TRADIN

G

#######



 

16V/2011/MD(TN)COFIMV

ABA EU 

SANITAT

ION-

PHASE 

2 OLD 

WARD 2 

SIDUBI 

POORT

MIG

Infrastruc

ture

SOMILA 

CONTRA

CTORS

#######

 

16Q/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 8 

NXELES

A 

VILLAGE

) IN 

CHDM

MIG

Infrastruc

ture

FINLAB 

LABORA

TORIES

#######

 

16K/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 8 

MCUMG

CO 

VILLAGE

) IN 

CHDM

MIG

Infrastruc

ture

NTSIKA 

YETHU 

TRADIN

G

#######

 

16J/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 8 

NGONYA

MA 

VILLAGE

) IN 

CHDM

MIG

Infrastruc

ture

NONTSU 

 

CONSTR

UCTION 

CC

#######



 

16X/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 4 

TYELER

A 

VILLAGE

) IN 

CHDM

MIG

Infrastruc

ture

SPRING 

FOREST 

 

TRADIN

G

#######

 

16P/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 

23 

DIPINI & 

HOYANA 

 

VILLAGE

S) IN 

CHDM 

MIG

Infrastruc

ture

SEKUISI

ZWE 

BUSINE

SS 

ENTERP

RISE 

#######

 

16N/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 

23 

DIPINI 

VILLAGE

) IN 

CHDM 

MIG

Infrastruc

ture

NOLUTH

ANDO 

BUILDIN

G AND 

CIVIL

#######



 

16M/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 8 

LUXHOM

O, 

MATSHO

NA  & 

UPPER 

WOODH

OUSE 

VILLAGE

S) IN 

CHDM 

MIG

Infrastruc

ture

NTSOMI 

VENFOL

O 

CONSTR

UCTION

#######

 

16L/2011/MD(TN)COFIMV

ABA 

SANITAT

ION 

(OLD 

WARD 8 

MCUMG

CO, 

CUBE & 

QOLWE

NI 

VILLAGE

S)

MIG

Infrastruc

ture

SIMPIW

E & 

SIMTHA 

CONSTR

UCTION 

#######

 

16W/2011/MD(TN)COFIMV

ABA 

SANITAT

ION - 

WARD 4 

NTLAKW

EFOLO 

VILLAGE 

 IN 

CHDM

MIG

Infrastruc

ture

ULTRAM

ATIC 

TWELVE 

 cc

#######

EXPENDITURE INCURRED NOT ON COMMITEMENTS OR CONTRACTS REGISTER



CONTRA

CT 

NUMBE

R

BID 

DESCRI

PTION

APPOIN

TED 

BIDDER

APPOIN

TMENT 

DATE

46/2011/MD(TN)Water Supply Backlog Cluster 4(Ncora) Zone B CAMDEK

ON 

ENGINE

ERS

Engcobo 

Sanitatio

n 

Backlog 

ward 16, 

4 villages

KHULANI PROJECTS

03/2009/md/ns NKEBE NOTHUSILE THELMA                            

REFURB

ISHMEN

T OF 

WTW IN 

STERST

ROOM

SURFAC

E 

PREPAR

ATIONS 

EQUIOM

ENT

REGIONAL HOFMEYER WATER PROVISIONAL PROJECTTHUSANANG GAST

Crop Production and Agro Process Element Consulting Engineers

62/2005/MD(TS)Intsika Yethu Road Acess Ward 7,9,12&15 CAMDEKON ENGINEERS CC                             

55/2007/MD/TSTSOMO RDP 3  Water Supply CAMDEK

ON 

ENGINE

ERS / 

HEKIMA 

ENGINE

ERS

Livestock 

 

Improve

ment

ZULUKAMA

Refurbishment of WTW in Nkobongo Classy 

Trade 

Investme

nts

Intsika Yethu: Cofimvaba Water Reticulation Roberts Bros/Phambili JV

Agri 

Edge



CONTRA

CT 

NUMBE

R

BID 

DESCRI

PTION

APPOIN

TED 

BIDDER

APPOIN

TMENT 

DATE

32/2011/MD(TN)COFIMV

ABA 

SEWER 

RETICUL

ATION - 

PHASE 4

MIG ZANA 

MANZI 

SERVIC

ES

#######

12/2013/MD(BL)CLUSTER 4 WATER SUPPLY SCHEME : NORTH EASTERN SCHEME RESERVOIRSMIG MUSCO

N CIVILS

4-Nov-13

31/2011/MD (TN)COFIMV

ABA 

PHASE 

1 

WATER 

RETICUL

ATION 

COMPLE

TION 

PROJEC

T

MIG ROBERT BROS CONSTRUCTION#######

26/2012/MD (AM)SUPPLY 

AND 

DELIVER

Y OF 

PVC 

PIPES 

TO 

HOFMEY

R FOR 

A BULK 

WATER 

PROJEC

T

MIG MARLEY PIPE SYSTEMS (Pty) Ltd#######



08/2013/MD(TN)INTSIKA 

YETHU: 

QAMATA 

 AND 

SANITAT

ION 

PROJEC

T

MIG RUWAC

ON 

(PTY) 

LTD

5-Dec-13

17/2013MD(BL)DORDRE

CHT 

BUCKET 

ERADIC

ATION: 

UPGRAD

ING OF 

WASTE

WATER 

TREATM

ENT 

WORKS 

- PHASE 

2A

MIG COTTER

RELL'S 

CONSTR

UCTION 

#######



33/2013/MD(BL)CLUSTE

R 4 

WATER 

BACKLO

G 

NCORA 

SCHEME

: 

PRIMAR

Y 

STEEL 

PIPELIN

ES TO 

CLUSTE

R 5 AND 

ZONE C 

AND 

CONSTR

UCTION 

OF RC 

RESEVO

IR AT 

GUGWE

NI

MIG CERIME

LE 

CONSTR

UCTION 

COMPA

NY 

(PTY) 

LTD 

6-Mar-14

31/2013/MD(TN)CLUSTE

R 6 

WATER 

BACKLO

G 

PROJEC

T: 

SINQUM

ENI 

BULK 

WATER 

SUPPLY 

SCHEME 

MIG MAZANG

WA 

CONSTR

UCTION 

6-Mar-14



32/2013/MD(TN)VANAND

A 

WATER 

SUPPLY 

PROJEC

T: 

PRIMAR

Y 

PIPELIN

E AND 

RESEVO

IR 

SUPPLYI

NG 

EAST 

BANK, 

DAZA 

AND 

SHWEM

E

MIG KWENA 

MOKON

E 

TRADIN

G 

7-Mar-14

28/2013/MD(BL)UPGRAD

E OF 

ELLIOT 

WASTE

WATER 

TREATM

ENT 

WORKS

MIG MPUMAL

ANGA 

CONSTR

UCTION

7-Mar-14



30/2013/MD(TN)CLUSTE

R 9 

WATER 

BACKLO

G 

PROJEC

T : 

TSOJAN

A 

SOUTHE

RN 

BULK 

TO 

JOJWEN

I 

CONSTR

UCTION

MIG MAZANG

WA 

CONSTR

UCTION 

#######

127

31/2012/MM(NF)PROVISI

ON OF 

TRAVEL 

AGENCY 

 

SERVIC

ES

Other LITHABA 

 BASADI 

INVEST

MENTS 

(PTY) 

LTD t/a 

LITHABA 

 

TRAVEL

S 

2-Apr-13

128

38/2010/NN(BV)EXPRES

SION 

OF 

INTERES

T: 

OFFICE 

SPACE 

TO 

RENT

MIG UITSIG 

TRUST

#######



129

28/2009/TPIDENTIFI

CATION, 

 

COMPO

NENTISI

NG & 

VALUATI

ON OF 

CHDM 

IMMOVA

BLE 

ASSETS

Other AURECO

N SA

#######

130

N/A WATER 

SERVIC

ES GIS 

OPERAT

IONS 

AND 

MAINTA

NANCE 

SYSTEM

Other MHP 

GEOSPA

CE

#######

131

16/2010/MD(FM)HIRING 

OF 

CONSTR

UCTION 

PLANT 

AND 

EQUIPM

ENT 

Other LUSTHO

F 

PLANT 

HIRE

8-Jul-10

132

CHDM/BTO/2011(JL)PSP: 

OPERAT

ION 

CLEAN 

AUDIT 

AND 

SKILLS 

TRANSF

ER.

Other DURCHA

RME 

CONSUL

TING 

(Pty) Ltd

6-Jun-11



133

12/2011/CFO(JL)PSP: 

DEVELO

PMENT 

OF 

PROCED

URE 

MANUAL

S FOR 

CHDM 

BTO

Other PRICEW

ATERHO

USE 

COOPER

S

20-Jul-11

134

15/2011/MM(NF)PROVISI

ON OF 

ADVERTI

SING 

SERVIC

ES

Other SONDLO 

 & 

KNOPP 

ADVERTI

SING

#######

135

CHDM/BTO01/2012(JN)PSP: 

ASSISTA

NCE 

WITH 

PREPAR

ING 

MONTHL

Y / 

QUARTE

LY/ 

ANNUAL 

FINANCI

AL 

STATEM

ENTS

Other CQS 

TECHNO

LOGY 

HOLDIN

GS

#######

136

SHARED 

 

INTERN

AL 

AUDIT 

SERVIC

ES

Other GOVERN

ANCE 

AND 

RISK 

MANAGE

MENT



137

CHDM/MMO2/2012(VD)PSP: 

PERFOR

MANCE 

INFORM

ATION 

AUDIT 

PROJEC

T FOR 

INTSIKA 

YETHU 

LM

Other GRM 

BUSINE

SS 

CONSUL

TING 

12-Jul-12

138

CHDM/BTO5/2012(DL)RENEW

AL OF 

FINSUR

ANCE 

COVER: 

PROVISI

ON OF 

FINANCI

AL RISK 

SERVIC

ES

Other ALEXAN

DER 

FORBES 

 RISK 

SERVIC

ES

12-Jul-12

139

CHDM/MMO3/2012(VD)PSP: 

AUDIT 

OF 

PERFOR

MANCE 

INFORM

ATION 

FOR 

INKWAN

CA LM

Other SIZWE 

NTSALU

BA 

GOBOD

O

23-Jul-12



140

04/2012/AM(TS)SUPPLY 

DELIVER

Y & 

INSTALL

ATION 

OF A 

COMPLE

TE 

MONITO

RING 

SYSTEM 

Other CHM 

VUWANI 

COMPUT

ER 

SOLUTI

ONS

19-Jul-13

141

CHDM/BTO6/2012(JN)PSP: TO 

SECOND 

 A 

PERSON 

 AT 

SUPERV

ISORY 

LEVEL 

TO 

BUDGET 

 & 

TREASU

RY 

OFFICE 

FOR 

THE 

REVIEW 

OF 

FINANCI

AL 

RECORD

S FOR 

2011/201

2

Other SIZWE 

NTSALU

BA 

GOBOD

O

23-Jul-13

01/2012/CS(AM)PSP: 

PROVISI

ON OF 

LEGAL 

SERVIC

ES FOR 

CHDM

Other Mc 

WILLIAM

S & 

ELLIOT 

INC.ATT

ORNEYS

5-Sep-12



03/2012/AM(TS)PSP: 

SUPPLY, 

 

DELIVER 

 AND 

INSTALL 

 A 

COMPLE

TE 

BACKUP 

 

STORAG

E 

SOLUTI

ON

Other INGENIO

US 

INFORM

ATION 

SYSTEM

S

#######

10/2012/NN(MD)DEVELO

PMENT 

OF 

REVITAL

ISATION 

STRATE

GY FOR 

TARKAS

TAD

Other UMU 

CONSO

RTIUM

#######



08/2012/YS(TM)DEVELO

PMENT, 

SUPPLY 

AND 

INSTALL

ATION 

OF AN 

INTERG

RATED 

DEVELO

PMENT 

MANAGE

MENT 

INFORM

ATION 

AND 

COMMU

NICATIO

N 

SYSTEM 

 FOR 

CHDM

Other AURECO

N SA

#######

14/2012/YS(TM)CHDM 

DISASTE

R 

SCIENTI

FIC 

RISK 

ASSESS

MENT

Other AURECO

N S.A

7-Sep-12

CHD0027459DEVELO

PMENT 

OF 

ABUSE 

STRATE

GY FOR 

CHDM 

EMPLOY

EES 

Other MAZIMA 

HR 

CONSUL

TING 

2-Oct-12



32/2012/GIS(AN)PSP: TO 

ASSIST 

IN 

PREPAR

ING 

TERMS 

OF 

REFERE

NCE , 

COMPIL

ATION 

OF OF 

BID 

DOCUM

ENTS & 

EVALUA

TION 

OF 

REPORT

S

Other CONSER

VATION 

SUPPOR

T 

SERVIC

ES

#######

20/2012/JN(MS)PROVISI

ON OF 

BANKIN

G 

SERVIC

ES FOR 

CHDM

Other FNB #######

33/2012/YD(TM)SUPPLY 

AND 

DELIVER

Y OF A 

NEW 

SUV 

VEHICLE

Other RONNIE

S 

MOTOR

S TRUST

2-Apr-13

29/2012/NN(MH)DEVELO

PMENT 

OF 

HERITA

GE 

STRATE

GY FOR 

CHDM

Other TSHANI 

CONSUL

TING cc

2-Apr-13



CHDM/IPED10/2013(MH)EVENTS 

MANAGE

MENT / 

CO-

ORDINA

TION 

CHRRIS 

HANI 

JAZZ 

ARTS 

FESTIVA

L 2013

Other LUMIGE

NIX t/a 

SOUL 

GOOD 

#######

CHDM/ENG04/2013(FM)PROVISI

ON OF 

SECURI

TY 

SERVIC

ES

Other RELIABL

E 

GUARDS 

 

SECURI

TY & 

CLEANIN

G

#######

CHDM/BTO14/2013(BN)PROVISI

ON OF 

ACTUAR

IAL 

SERVIC

ES FOR 

CHDM

Other ZAQEN 

ACTUAR

IES 

(PTY) 

LTD

#######

CHDM/BTO07/2013/(MS)PROVISI

ON OF 

ASSET 

MANAGE

MENT 

SOFTWA

RE 

SOLUTI

ONS

Other TA I-

CHAIN 

TECHNO

LOGIES 

(PTY) 

LTD

#######

CHDM/CS06/2013(SN)ORGANI

SATION

AL 

WORK 

STUDY

Other BRIAN 

SINGH 

CONSUT

LING 

#######

CHDM/CS05/2013(SN)REVIEW 

OF 

EMPLOY

MENT 

EQUITY 

PLAN

Other EXECUT

IVE 

INSIGHT

S

#######



CHDM/CS04/2013(SN)PERFOR

MANCE 

MANAGE

MENT 

TRAININ

G 

Other SISEKO 

MANAGE

MENT 

INSTITU

TE

#######

CHDM/CS01/2013(TS)FACILIT

ATOR: 

PURCHA

SING 

OF 

MICROS

OFT 

LICENCE

S FOR 

CHDM

Other SITA 

(STATE 

INFORM

ATION 

TECHNO

LOGY 

AGENCY

)

#######

02/2013/JN(BN)PROVISI

ON OF 

VAT 

SERVIC

ES FOR 

CHDM

Other PARALL

AX 

MANAGE

MENT 

CONSUL

TANTS 

#######

CHDM/IPED01/2012/(MD)SUPPLY 

AND 

INSTALL

ATION 

OF 

CATTLE 

HERD 

MANAGE

MENT 

SYSTEM

Other LAC-

TECH 

(PTY) 

LTD

#######

07/2013/MD(AN)GIS 

SUPPOR

T AND 

DEVELO

PMENT 

SERVIC

ES FRO 

CHDM

Other ESRI 

S.A (Pty) 

Ltd

#######



09/2013/YN(JN)PROVISI

ON OF 

CFO 

SUPPOR

T 2012/ 

13 & 

SUBSEQ

UENT 

FIANNA

CIAL 

YEARS

Other PWC 23-Jul-13

CHDM/BTO15/2013(NM)PROVISI

ON OF 

INFRAST

RUCTUR

E 

ASSET 

REGIST

ER FRO 

THE 

2012/13 

FINANCI

AL YEAR

Other ALBERT 

THEMBIL

E 

MANTSH

A

31-Jul-13



Contract 

 Award 

Value

Expendit

ure to 

June13

Contract 

 

Duration

Project 

Status

Project 

Manager

Contract

ually 

Awarded 

 Amount 

to June 

2014

Variation 

 Amount 

to June 

2014

Extensio

n 

Amount 

to June 

2014

Previous 

 Year's 

Expendit

ure

####### in 

progress

TREVOR STANDER######

####### phase 

1& 2 

complete

d

THULETU NCOKAZI###### R 0.00 R 0.00

phase 1 

complete

THULETU NCOKAZI-R      R 0.00 R 0.00

in 

progress

TREVOR STANDER###### R 0.00 R 0.00



in 

progress

BULELANI LUCANDO###### R 0.00 R 0.00

designs 

complete 

 in 

process 

of 

buying 

the land 

THULETU NCOKAZI R 0.00 R 0.00

phase 1 

Madotye

ni on 

practical 

completio

n, phase 

1& 2 

Msintsan

a on the 

verge of 

being 

terminate

d

TREVOR STANDER###### R 0.00 R 0.00

in 

progress

TREVOR STANDER###### R 0.00 R 0.00



3 

projects 

on the 

area are 

still on 

constructi

on, 

Glengrey 

 is 

practical 

complete

,  and 2 

projects 

Regional 

scheme 

4 phase 

1B and 

regional 

scheme 

5 

phase1 

A on 

constructi

on

TREVOR STANDER###### R 0.00 R 0.00

in 

progress

TREVOR STANDER###### R 0.00 R 0.00

####### in 

progress

BULELANI LUCANDO###### R 0.00 R 0.00

#######



in 

progress

ASANDA MAKONZA###### R 0.00 R 0.00

Project 

complete

, few 

challenge

s with 

Tsojana 

water 

supply

THULETU NCOKAZI###### R 0.00 R 0.00

contract 

Zwelitsha 

 / 

Sihlabeni 

 

complete 

 and 

others 

that 

were 

terminate

d are on 

hold

THULETU NCOKAZI###### R 0.00 R 0.00

Nearing 

completio

n

ASANDA MAKONZA###### R 0.00 R 0.00

almost 

complete

THULETU NCOKAZI###### R 0.00 R 0.00

in 

progress

BULELANI LUCANDO###### R 0.00 R 0.00



Phase 

1A & B 

bulk, B 

complete 

 A final 

stage of 

constructi

on, 

Reticulati

on on 

constructi

on 

progress 

is low

THULETU NCOKAZI###### R 0.00 R 0.00

Construct

ion 

Phase 

progress 

-40% 

TREVOR STANDER###### R 0.00 R 0.00

Construct

ion 

Phase 

progress 

-30% 

TREVOR STANDER###### R 0.00 R 0.00

project 

complete 

 on 

retention

TREVOR STANDER###### R 0.00 R 0.00



2 under 

constructi

on but 

the 

project is 

delayed 

beacuse 

it 

depends 

on 

cluster 4 

& 7

TREVOR STANDER###### R 0.00 R 0.00

Complete

d in 

Novembe

r

ASANDA MAKONZA###### R 0.00 R 0.00

in progress

THULETU NCOKAZI###### R 0.00 R 0.00

only 3 

projects 

left for 

the 

overall 

project 

to be 

complete

THULETU NCOKAZI###### R 0.00 R 0.00

in 

progress

ASANDA MAKONZA###### R 0.00 R 0.00



almost 

complete

THULETU NCOKAZI-R      R 0.00 R 0.00

Nearing 

completio

n

ASANDA MAKONZA-R      R 0.00 R 0.00

Practical 

complete

ASANDA MAKONZA###### R 0.00 R 0.00

####### ####### in 

progress

 

BULELA

NI 

LUCAND

O 

####### R 0.00 R 0.00

#######

in 

progress

 

ASANDA 

 

MAKONZ

A 

###### R 0.00 #######



in 

progress

 

TREVOR 

 

STANDE

R 

###### R 0.00 #######

in 

progress

 

TREVOR 

 

STANDE

R 

###### R 0.00 R 0.00

in 

progress

 

TREVOR 

 

STANDE

R 

###### R 0.00 R 0.00



in 

progress

 

TREVOR 

 

STANDE

R 

###### R 0.00 R 0.00

Prelimina

ry design

 

ASANDA 

 

MAKONZ

A 

###### R 0.00 R 0.00

###### R 0.00 R 0.00



######

######

######

######

######

######



######

######

######

######

######



######

######

######



######

######

######



######

######



######

######

######



######

######

######

######



######

######

######



######

######

######



######

######

######



######

######

######



######

######

######



######

######

######



######

######

######



######

######

######



######

######

######



######

######

######

######



######

######

######



######

#######

######



######

######

######

######



######

######

######

######



######

######

######



######

######

######



######

######



######

######



######

######



######

######

#######

#######

#######

R 0.00 R 0.00 #######



######

######

######



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

Usage Based



######

######

######

#######



Based on usage

-R      

######



######

######



######

-R      

-R      

-R      

-R      

-R      



-R      

-R      

0.0750

-R      

-R      



-R      

-R      

R 0.00



TIME BASED APPOINTMENT

R 0.00

R 0.00



R 0.00

R 0.00

TIME BASED APPOINTMENT



R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

34%

24%



R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00



######

-R      

-R      



-R      

-R      

-R      



######

######



######

######

######

R 0.00 #######



AMOUN

T 2012

######

######



######

######

######

######

######

######



######

######

######

######

######

######



######

######

######

######

######

######



######

######

######

######



######

######

######

######



######

######

######

######



######

######

######

######



######

######

######



######

######

######

EXPENDITURE INCURRED NOT ON COMMITEMENTS OR CONTRACTS REGISTER



AMOUN

T 2012

-R      

KHULANI PROJECTS #######

NKEBE NOTHUSILE THELMA                            -R      

-         

THUSANANG GAST -         

Element Consulting Engineers

CAMDEKON ENGINEERS CC                             -R      

-R      

Roberts Bros/Phambili JV



AMOUN

T 2012

R 0.00

#######

R 0.00 R 0.00 #######

R 0.00

R 0.00



R 0.00

R 0.00



R 0.00

R 0.00



R 0.00

R 0.00



R 0.00

Usage Based

######



######

-R      

######

######



######

Based on usage

-R      

-R      



-R      

#######

R 0.00



-R      

-R      

Based on usage



-R      

######



######

-R      

-R      



######

######

-R      

######



-R      

-R      

-R      

-R      

-R      

-R      



-R      

-R      

0.0750

-R      

-R      



-R      

-R      



Audited 

commit

ments 

at 30 

June 

2014

Contract

ually 

Awarded 

 Amount 

2014/15 

2014/15 

Variation

s

2014/15 

Extensio

ns

New 

Total 

Contract 

 Amount 

Q1 

payment

s

Q2 

payment

s

Q3 

payment

s

Q4 

payment

s

#######

R 0.00

#######

R 0.00

0.00

R 0.00

#######

R 0.00



#######

R 0.00

0.00

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

####### ####### R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



0.00

R 0.00

0.00

R 0.00

#######

R 0.00

#######

#######

####### #######

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

####### R 0.00

 

 



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

####### ####### #######

 

 



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00 #######



#######

R 0.00

#######

R 0.00

#######

R 0.00 R 0.00 R 0.00

#######

#######



#######

R 0.00

#######

R 0.00

#######

 

#######  

 



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

R 0.00

R 0.00

 

R 0.00

R 0.00

R 0.00

R 0.00



#######

R 0.00

0.00

R 0.00

#######

R 0.00

#######

R 0.00



0.00

R 0.00

0.00

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00



0.00

R 0.00

0.00

R 0.00

0.00

R 0.00

0.00

R 0.00

0.00

R 0.00

0.00

R 0.00



0.00

R 0.00

0.00

R 0.00

0.0000

R 0.00

0.00

R 0.00

0.00

R 0.00



0.00

R 0.00

0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



TIME BASED APPOINTMENT

R 0.00

R 0.00

R 0.00

-         

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

TIME BASED APPOINTMENT

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

Appointment  based on rate

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

Appointment  based on rate

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

-         

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

#######  

 

 

  



#######

R 0.00

#REF!

R 0.00

0.00 

 

#######  

 

 

R 0.00

R 0.00



0.00 

R 0.00 R 0.00 R 0.00

R 0.00

0.00 

R 0.00

0.00 

R 0.00



#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

####### R 0.00 R 0.00 ####### ####### ####### R 0.00



R 0.00

R 0.00

R 0.00

 

 

 

COMMIT

MENT 

AT 

YEAR 

END  

#######

 

#######  

 

 

 
#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

####### R 0.00

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00



#######

R 0.00

#######

R 0.00

#######

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



 

COMMIT

MENT 

AT 

YEAR 

END R 0.00

#######

R 0.00

#######

R 0.00

####### R 0.00

#######

R 0.00

####### R 0.00

####### R 0.00

####### R 0.00

#######

R 0.00

#######

R 0.00

#######

R 0.00

####### R 0.00

#######

R 0.00

####### R 0.00

R 0.00



 

COMMIT

MENT 

AT 

YEAR 

END R 0.00

R 0.00

R 0.00

#######

####### ####### R 0.00 ####### ####### #######

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

0

R 0.00

#######

R 0.00



#######

R 0.00

0.00

R 0.00

0.00

R 0.00

#######

R 0.00



#######

R 0.00

0.00

R 0.00

0.00

R 0.00

0.00

R 0.00



0.00

R 0.00

#######

R 0.00

0.00

R 0.00



0.00

R 0.00

0.00

R 0.00

0.00

R 0.00



0.00

R 0.00

#######

R 0.00



#######

R 0.00

0.00

R 0.00

0.00

R 0.00



#######

R 0.00

0.00

R 0.00

0.00

R 0.00

#######

R 0.00



0.00

R 0.00

0.00

R 0.00

0.00

R 0.00

0.00

R 0.00

0.00

R 0.00

0.00

R 0.00



0.00

R 0.00

0.00

R 0.00

0.0000

R 0.00

0.00

R 0.00

0.00

R 0.00



0.00

R 0.00

0.00

R 0.00

####### R 0.00

R 0.00



Total 

Current 

Year's 

Expendit

ure

Current 

Year's 

Commit

nent

Acruals 

Raised

Retentio

n 

cumulati

ve

Total 

commit

ment at 

Year-end

Commen

ts

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

#######

#######

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00
R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

#######

#######

#######

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00 R 0.00 R 0.00

   

 

 

 



R 0.00

 

#VALUE!

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00 ####### #######

   

 

 

 



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

#######

#######

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

#######

#######

R 0.00 R 0.00 #######



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

 

 

#VALUE!

    

   



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

   

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

 

 

 

 

 

    



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

 

 

 

   

   

   

R 0.00 R 0.00  

R 0.00

R 0.00

 



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

####### ####### R 0.00 #VALUE!



R 0.00

R 0.00

R 0.00

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

######

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

Land 

issues - 

contracts 

 re-

awarded

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

####### ####### an amount of R174209,33 has been paid to RJN for session

R 0.00

R 0.00



R 0.00

R 0.00



R 0.00

R 0.00



R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00



R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00



R 0.00

R 0.00

R 0.00

R 0.00

R 0.00

























































































































































an amount of R174209,33 has been paid to RJN for session


