

## CHDM 2021-2022 PROCESS FOR 2022-2027 CHDM IDP-BUDGET-PMS PROCESS PLAN

	Activities	Timeframe	Responsible Department & Municipality
Α	Preparation phase / Pre-planning		
	CHDM Standing Committees	06-08 July 2021	CHDM MM
	2020/21 Quarter 4 & Annual Performance Report	12-Jul 2021	CHDM MM
	Performance Management Steering Committee (Review of Audited Performance Management Report)	22 July 2021	CHDM MM
	IGR Sakhisizwe	22 July 2021	Sakhisizwe LM MM

	Quarter 4 & Annual Performance Report (Individual assessment)	3 Aug to 6 Aug 2021	CHDM MM
	CHDM Technical IGR	05 August 2021	CHDM MM
	CHDM Mayoral Committee	11 August 2021	CHDM MM
	Emalahleni LM IGR	11 August 2021	MM Emalahleni
	CHDM DIMAFO	19 August 2021	CHDM MM
	Emalahleni LM IDP Rep Forum	20 August 2021	Emalahleni MM
3	CHDM Council Approval of Framework Plan & Process Plans (IDP & Budget)	25 August 2021	CHDM MM
	Submission of APR to AG & Treasury	30 August 2021	CHDM MM
B+C	Analysis Phase / Monitoring and evaluation		
2	Assess implementation progress (HODs to present action plans for existing projects and planned completion dates for projects, aligning expenditure with progress), impact of new information/unexpected events, evaluation of achievement with regard to objectives, strategies and projects (per programme), overview of funding available per cluster (both from savings as well as new funding from operating budget and from external funds), possible implications on programmes of additional sector information.	July - October 2021	All Depts Championed by HOD's all LMs & CHDM
	Quarter 1 Performance Report	11-October-2021	CHDM MM
	Advertise Adopted IDP/Budget Process Plan	04 September 2021	CHDM MM
	Engcobo LM IDP Rep Forum	16 September 2021	Engcobo LM MM

Performance Management Steering Committee (Review of Audited Performance Management	18-October-2021	CHDM MM
Report) Inxuba Yethemba LM IGR/IDP Rep Forum	15 Septemebr 2021	Inxuba Yethemba EM
Enoch Mgijima LM IGR	16 Septemebr 2021	
Sakhisizwe LM IDP Rep Forum	22 September 2021	Sakhisizwe LM Mayor
Intsika Yethu LM IGR	23 September 2021	Intsika Yethu MM
CHDM IDP/Budget/PMS Steering Committee	23 September 2021	CHDM MM
Intsika Yethu LM IDP Rep Forum	28 September 2021	Intsika Yethu LM
Engcobo LM IGR	29 September 2021	Engcobo LM MM
Enoch Mgijima LM IDP Rep Forum	29 September 2021	Enoch MM
Sakhisizwe LM IGR	29 September 2021	Sakhisizwe MM
CHDM IDP/Budget/PMS Rep Forum	30 September 2021	CHDM MM
Enoch Mjima IDP Rep Forum	29 September 2021	Enoch Mgijima MM
CHDM Standing Committees	05-07 October 2021	CHDM MM
Quarter 1 Performance reporting (July - Sept)	October 2021	CHDM HOD's/MM
CHDM Mayoral Committee	13 October 2021	CHDM MM
CHDM MPAC	19 October 2021	CHDM MM
CHDM Council Meeting (Draft Annual Report )	27 October 2021	CHDM MM
CHDM Performance Assessments Q1	November 2021	CHDM MM

Performance Assessments Q1(Individual assessment)	3 Nov to 4 Nov 2021	CHDM MM
Collection and confirmation of Ward Priorities	Oct- November 2021	Enoch Mgijima
Emalahleni LM IGR & IDP Rep Forum	10 November 2021	Emalahleni LM
CHDM Technical IGR	11 November 2021	СНDM MM
CHDM MPAC	16 November 2021	CHDM MM
Sakhisizwe LM IDP Rep Forum	17 November 2021	Sakhisizwe LM MM
IDP/PMS/Budget Steering Committee meeting to review Implementation progress and report on gaps identified during the analysis phase	18 November 2021	СНDM MM
Enoch Mgijima LM IGR Forum	19 November 2021	Enoch Mgijima MM
Intsika Yethu LM IGR	24 November 2021	Intsika Yethu LM MM
CHDM DIMAFO	25 November 2021	CHDM MM
ICHDM DP Rep Forum	25 November 2021	CHDM MM
IDP/PMS Managers Session Alignment Session and update on Situational Analysis	26 November 2021	СНDM MM
Policy Workshop	03-04 December 2021	CHDM MM
Inxuba Yethemba LM IGR & IDP Rep Forum	07 December 2021	Inxuba Yethemba EM

	CHDM Mayoral Committee Meeting	08 December 2021	CHDM MM
	Engcobo LM IGR	09 December 2021	Engcobo LM MM
	CHDM MPAC	09 December 2021	CHDM MM
	Enoch Mgijima IDP Rep Forum	03 December 2021	Enoch Mgijima MM
	IDP phase assessment (situation analysis) CGTA & CHDM	December 2021	CHDM MM
	CHDM Council Meeting	15 December 2021	CHDM MM
D	Strategies Phase / Refined objectives, strategies, programmes and projects phase		
	Mid Term Performance Report	10 January 2022	CHDM MM
	Quarter 2 & Mid-year Performance report	10 Janaury-2022	CHDM MM
	Performance Audit (Draft Annual Report)		CHDM MM
	CHDM Budget Steering Chaired by Port Cllr to consider Adjustment Budget	18 January 2022	CHDM BTO
	CHDM Mayoral Committee Meeting	19 January 2022	CHDM MM
	Performance Management Steering Committee (Review of Audited Performance Management Report)	20 Jan 2022	CHDM MM
	Council Meeting (Final 2020/21 Draft Annual Report & Mid -Year Report)	26 January 2022	CHDM MM
	CHDM Visit to LMs Needs Collection	January 2022	CHDM MM

Strategic Planning Session	09 -11 February 2022	CHDM MM
Quarter 2 & Mid-year( Individual assessment)	07 Feb to 11 Feb 2022	CHDM MM
Departmental Strat Strat Sessions	10-11 February 2022	CHDM HoDs
Technical IGR	03 February 2022	CHDM MM
Mayoral Committee	16 February 2022	CHDM MM
Policy Workshop	17 February 2022	CHDM MM
CHDM DIMAFO	24 February 2022	CHDM MM
CHDM Council Meeting Adopting Adjusted Budget	23 February 2022	CHDM MM
CHDM MPAC	17 February 2022	CHDM MM
Sakhisizwe LM IGR	22 February 2022	Sakhisizwe MM
CHDM Dept Strategic Planning session	22-26 February 2022	CHDM HoDs
Identify operating impacts (including staff issues) of proposed projects and ensure that these are included in the operating budget submissions	01-30-March-2022	CHDM IPED /BTO / Corporate Services
CHDM IDP/BUDGET/PMS Steering Committee	10 March 2022	CHDM MM
CHDM MPAC	17 March 2022	CHDM MM
IDP Rep Forum	16 March 2022	CHDM MM
CHDM Budget Steering Committee (Chaired by Portfolio Cllr)	17 March 2022	CHDM BTO

	Intsika Yethu LM IGR	14 March 2022	Intsika Yethu LM MM
	Sakhisizwe LM IDP Rep Forum	15 March 2022	Sakhisizwe LM MM
	Enoch Mgijima LM Rep Forum	15 March 2022	
	Mayoral Committee Meeting	16 March 2022	CHDM MM
	Emalahleni LM IGR	16 March 2022	Emalahleni LM MM
	Inxuba Yethemba LM IGR & IDP Rep Forum	17 March 2022	Inxuba Yethemba LM MM
	Intsika Yethu IDP Rep Forum	18 March 2022	Intsika Yethu LM MM
	Emalahleni LM IDP Rep Forum	18 March 2022	Emalahleni LM MM
	Policy Workshop	03- 04 March 2022	СНОМ ММ
	CHDM Institutional Session	24-25 March 2022	СНДМ ММ
	Enoch Mgijima LM Rep Forum	24 March 2022	Enoch Mgijima MM
	Engcobo LM IDP Rep Forum	25 March 2022	Engcobo LM MM
	Engcobo LM IGR	29 March 2022	Engcobo LM MM
7	CHDM Council approval of the 2022-2027 Draft IDP & Budget	30 March 2022	CHDM MM
8	Draft IDP and Draft Budget published. Advertise for public comment (21days)	08 April 2022	СНDM MM
	IDP/Budget Roadshows for comments by communities	06- 09 April 2022	Enoch Mgijima MM

	Standing Committee	12-14 April 2022	CHDM MM
	Quarter 3 Performance)	11 April 2022	CHDM MM
	Performance Management Steering Committee (Review of Audited Performance Management		
	Report)	12 April 2022	CHDM MM
	IDP/Budget road shows - public hearings	19-21 April 2022	CHDM MM/IPED/BTO
	MPAC	20 April 2022	CHDM MM
E	Reviewed IDP document (Integration/programme implementation and operational plan)		
	Incorporate relevant comments to the Draft final reviewed IDP	April - May 2022	CHDM IPED
	Q3 Performance assessment	05-06 May 2022	CHDM MM
	Intsika Yethu LM IGR	04 May 2022	
	Q3 Performance assessment(Individual assessment)	5 May to 6 May 2022	CHDM MM
	IGR	05 May 2022	CHDM MM
	Sakhisizwe LM IGR/IDP Rep Forum	10 & 11 May 2022	
	Emalahleni LM IGR	11 May 2022	Emalahleni LM MM
	Mayoral Committee	18 May 2022	CHDM MM
	CHDM IDP/Budget Steering Committee meeting (implementation and operational plan)	10 May 2022	CHDM MMO /BTO
	Intsika Yethu LM IDP Rep Forum	12 May 2022	

12 May 2022	Enoch Mgijima MM
18 May 2022	
19 May 2022	CHDM MM
19 May 2022	
13 May 2022	CHDM MM
May 2022	CHDM MM
12 May 2022	CHDM ВТО
26 May 2022	CHDM MM
25 May 2022	CHDM MM
08 June 2022	Emalahleni LM MM
14 June 2022	CHDM MM
22 June 2022	СНОМ ММ
June 2022	СНОМ ММ
June 2022	CHDM MM
	CHDM MM
June 2022	
June 2022 29 June 2022	CHDM MM
	-
	18 May 2022 19 May 2022 19 May 2022 13 May 2022  May 2022  12 May 2022 26 May 2022  25 May 2022  25 May 2022  14 June 2022  June 2022  June 2022

4	2020-2021Quarter 4 Performance reporting (April - June)	11-12 July 2022	CHDM HOD"s & MM
G	Performance Management System		
6	Publicize SDBIP and Performance Agreements no later than 14 days after approval	July 2022	CHDM MM

Prepared by: Mr. N. Gobeni

Senior Manager Planning & Development

Strategic Management Services

Chris Hani District Municipality

045 807 4800